

Date of Submittal: 4/7/2010
Project Manager: George Smith
Contract No: K71855
Project #/ PPN: CY-2939

Contractor: ABC Construction
Project: RID Gresham Interlocking

- Product Submittal:**
- Design Submittal:** DS-CY2939-001-01

Description of Submittal Item(s): Gresham Junction Wye House
 Book-of-Plans [Phase 2 to Phase 3 Revisions]

Discipline: Signal/Engineering

Related Specification Section No.: 1449-06, Division III - Technical Specifications,
 Signal Engineering CAD Drawings - Section 15

Related IDOT Spec. Article and Paragraph(s) Nos.: N/A

Related Drawing No. / Detail: Cover, INDEX1, 9 to 14, 45, 46, 51, 61, 68, 70, 72, 73
 74, SHOP2

Location / Use of Submitted Item: Gresham Junction MP 10.02 RID

Approval Dates

- | | | |
|-----------------------------------|------------------------------|-------------------------|
| • Contractor: | _____ SIGN HERE _____ | _____ DATE _____ |
| | | Date |
| • (Subcontractor): | _____ | _____ |
| | | Date |
| • (Sub-subcontractor): | _____ | _____ |
| | | Date |
| • (Supplier/Manufacturer): | _____ | _____ |
| | | Date |

Metra Signal/Engineering

- "Approved"
- "Approved as Noted"
- "Disapproved"

Comments:
 Ok. Approved as is.

Signed: _____ **SIGN HERE** _____ **DATE** _____
Metra Proj. Mgr. **Date**