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This report presents an analysis of May 2023  train delays as reported  for Metra's eleven rail  lines. On‐
time is defined, for this analysis, as those regularly scheduled trains arriving at their last station stop less 
than  six  minutes  behind  schedule.  Trains  that  are  six  minutes  or  more  behind  schedule,  including 
annulled  trains  (trains  that do not  complete  their  scheduled  runs), are  regarded as  late.  “Extra”  trains 
(trains added to handle special events but not shown in the regularly published timetables) are excluded 
from  on‐time  performance  calculations  unless  shown  in  special‐event  schedules  that  include  all 
intermediate  station  stop  times  and  are  distributed  publicly  via Metra's  website  or  on  paper  flyers. 
Cancelled  (not  annulled)  trains  and  non‐revenue  trains  are  also  excluded  from  on‐time  performance 
calculations. 

 

On‐Time Performance Tables 
 
Table 1 shows the total number of scheduled and delayed trains for each  line by service period for the 
current month and year‐to‐date. 

Table 2 lists on‐time percentages by line for each month and year since 2016. 

Table 3  lists each weekday train that was  less than 85% on‐time for the current month,  in order of  line, 
train, and dates delayed. The codes in the Delay Code column of Table 3 are defined and shown sorted by 
cause  category  and  carrier  designation  in  Table  4.  Effective  January  1,  2020,  and November  1,  2021, 
Metra  is using an updated  set of delay  codes and delay  cause  categories. Changes  to  the delay  cause 
categories used for Tables 5 through 7 have been applied retroactively to prior year data; totals by cause 
category for prior years may not match what was previously reported. 

Table 5 shows the number of delays by cause and line for the current month, including a 5‐year average. 
The table highlights the top two delay causes for each line. 

Table 6 shows the number of delays by cause and line for year‐to‐date, including a 5‐year average. The 
table highlights the top two delay causes for each line. 

Table 7 shows the number of delays by cause and month for the current year and prior year. The table 
highlights the top two delay causes for each month. 

For Tables 5 through 7, delays by cause are separated  into Metra/PSA and Foreign designations, where 
applicable. Metra/PSA  refers  to delays  that may be directly or  indirectly attributed  to Metra or Metra 
Purchase  of  Service Agreement  partners  (BNSF  and UP)  in  commuter  rail  operation.  Foreign  refers  to 
delays  that may be directly or  indirectly attributed  to other carriers,  including  freight carriers, Amtrak, 
and NICTD, that affect Metra trains. Foreign also  includes delays attributable to BNSF and Union Pacific 
freight operations. See Table 4  for a detailed breakdown of delay codes by cause category and carrier 
designation. 

Table 8 shows the number of delays by duration and service period for each line. 
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Reporting Calculations for Temporary Schedules and Special Events 
 
Planned  construction  projects  or  special  events  can  adversely  affect  on‐time  performance.  Metra 
occasionally publishes  full  temporary schedules, which supersede  the standard published schedules,  to 
inform riders of possible delays or modifications to regular service. Metra also may publish informational 
notices  to  accompany  temporary  schedules.  On‐time  performance  is  calculated  using  the  temporary 
schedules and any accompanying notices.  

 

Alternate Service Schedules due to the Coronavirus (COVID‐19) Pandemic 
 
On Monday, March 23, 2020, Metra began operating alternate weekday schedules on all lines, except the 
Heritage Corridor  (HC),  to adjust  for  the  reduced number of  riders due  to  school closures, work‐from‐
home mandates  and  other  consequences  of  the  coronavirus  pandemic.  Through  the month  of  April 
Metra  continued  to  operate  regularly  scheduled  weekday  service  on  the  HC  Line  as  well  as  normal 
weekend service. On May 4 Metra reduced weekday service on the HC, North Central Service (NCS) and 
SouthWest Service  (SWS)  lines, and on May 9  reduced Saturday  service  to Sunday  service  levels on all 
lines except the Metra Electric (ME), thus eliminating all SWS Saturday service. Metra increased weekday 
service on the ME on May 18 as required  for  implementation of the Positive Train Control  (PTC) safety 
system on that line. Metra increased weekday service on the RI on June 15 and on the HC, NCS and SWS 
on  June 29. As of  July 4, Metra decreased Saturday  service on  the ME  to match Sunday  service,  thus 
eliminating  Saturday  service  on  the  ME  Blue  Island  Branch.  Beginning  August  3,  Metra  added  two 
weekday BNSF trains and four weekday RI trains. Metra added four weekday UP‐N trains and six weekday 
UP‐NW trains on November 2.  

On  January 11, 2021, Metra added  two weekday MD‐N  trains and  four weekday MD‐W  trains, and on 
February 1 added 10 weekday RI trains. Metra added four weekday BNSF and MD‐N trains and two NCS 
trains on April 12. Metra added four weekday ME trains on May 10, four Saturday ME trains on May 15 
and four Sunday ME trains on May 16. On May 29 Metra restored Saturday service on the BNSF, MD‐N, 
MD‐W,  RI,  UP‐N,  UP‐NW,  and  UP‐W  lines,  resulting  in  an  increase  of  46  Saturday  revenue  trains 
systemwide.  

In  July, Metra  launched pilot  schedules on  the BNSF, ME and UP‐N  (July 12), and  the RI  (July 19)  that 
added off‐peak options  to meet post‐COVID needs  for  riders. Metra also  implemented minor weekday 
peak‐period service increases on all other lines and restored ME Saturday service effective July 12. These 
changes  resulted  in  an  increase  of  148  weekday  trains  and  38  Saturday  trains  systemwide  in  July. 
Schedule adjustments on September 13 resulted two fewer weekday trains on both the UP‐N and UP‐W. 
A schedule adjustment on November 15 resulted in eight fewer weekday BNSF trains.  

A schedule change on March 28, 2022, resulted  in an  increase of  five weekday BNSF revenue  trains. A 
schedule  change  on  April  25  resulted  in  21  additional  UP‐NW  weekday  trains  and  four  fewer  UP‐N 
weekday trains. Two ME weekday trains were added on May 23. Schedule changes on May 31 and June 
20 did not change the number of scheduled revenue trains. Metra added six Saturday HC trains on July 2 
under a  summer promotion, which  ran  through  September 3. On December 5 Metra  added 18 UP‐W 
weekday trains and on December 12 added 14 MD‐N weekday trains, 12 MD‐W weekday trains and two 
NCS weekday  trains. On  January 16, 2023, Metra added 18 SWS weekday  trains, and on April 3 Metra 
added 12 UP‐NW weekday trains. 
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Under these pilot and alternate schedules Metra operated 658 regularly scheduled revenue trains each 
weekday in May, which is 95 percent of Metra’s pre‐pandemic weekday service of 692 scheduled revenue 
trains. Metra operated 269 regularly scheduled revenue trains each Saturday in May, which is 99 percent 
of  the  273  Saturday  trains Metra  operated  pre‐pandemic. Metra  operated  185  regularly  scheduled 
revenue trains each Sunday in May, which is two percent more than the 181 Sunday revenue trains Metra 
operated pre‐pandemic. As a  result of  the changes under  these alternative and pilot  schedules, Metra 
operated about four percent fewer total revenue trains in May 2023 than in May 2019, 77 percent more 
total revenue trains than  in May 2020, 57 percent more total revenue trains than  in May 2021, and 15 
percent more total revenue trains than in May 2022.  

Metra has developed a set of service restoration principles to guide schedule design as service  is added 
back.  These  principles will  help Metra meet  the  needs  of  riders  as  travel  demand  approaches  a  new 
normal. Metra will continue to monitor ridership and will add service back incrementally throughout the 
system  to  stay  ahead  of  the  ridership  growth  curve  and  ensure  that  adequate  service  is  in  place  to 
provide social distancing and encourage ridership. 
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Table 1.a: Scheduled Trains, Delayed Trains, and On‐Time Performance by Service Period and Line
May 2023

Weekdays Weekends Total
Peak* Off‐Peak** Total Saturdays Sundays & Holidays  

Trains 

Scheduled

Trains 

Late

Percent 

On‐Time 

Trains 

Scheduled

Trains 

Late

Percent 

On‐Time 

Trains 

Scheduled

Trains 

Late

Percent 

On‐Time 

Trains 

Scheduled

Trains 

Late

Percent 

On‐Time 

Trains 

Scheduled

Trains 

Late

Percent 

On‐Time 

Trains 

Scheduled

Trains 

Late

Percent 

On‐Time 

BNSF 968 23 97.6% 1,034 36 96.5% 2,002 59 97.1% 120 1 99.2% 100 2 98.0% 2,222 62 97.2%

ME‐ML 550 25 95.5% 924 68 92.6% 1,474 93 93.7% 168 17 89.9% 120 16 86.7% 1,762 126 92.8%
ME‐BI 154 9 94.2% 242 7 97.1% 396 16 96.0% 32 1 96.9% 0     ‐‐ 428 17 96.0%
ME‐SC 242 16 93.4% 682 22 96.8% 924 38 95.9% 128 12 90.6% 100 3 97.0% 1,152 53 95.4%

Subtotal 946 50 94.7% 1,848 97 94.8% 2,794 147 94.7% 328 30 90.9% 220 19 91.4% 3,342 196 94.1%

HC 132 13 90.2% 0     ‐‐ 132 13 90.2% 0     ‐‐ 0     ‐‐ 132 13 90.2%

MD‐N 462 97 79.0% 682 77 88.7% 1,144 174 84.8% 80 3 96.3% 90 4 95.6% 1,314 181 86.2%
MD‐W 484 44 90.9% 660 33 95.0% 1,144 77 93.3% 96 3 96.9% 90 17 81.1% 1,330 97 92.7%

Subtotal 946 141 85.1% 1,342 110 91.8% 2,288 251 89.0% 176 6 96.6% 180 21 88.3% 2,644 278 89.5%

NCS 176 20 88.6% 132 16 87.9% 308 36 88.3% 0     ‐‐ 0     ‐‐ 308 36 88.3%

RI 682 26 96.2% 1,078 44 95.9% 1,760 70 96.0% 132 3 97.7% 140 2 98.6% 2,032 75 96.3%

SWS 264 16 93.9% 396 25 93.7% 660 41 93.8% 0     ‐‐ 0     ‐‐ 660 41 93.8%

UP‐N 484 28 94.2% 1,056 44 95.8% 1,540 72 95.3% 104 1 99.0% 90 3 96.7% 1,734 76 95.6%
UP‐NW 770 62 91.9% 946 22 97.7% 1,716 84 95.1% 136 4 97.1% 105 9 91.4% 1,957 97 95.0%
UP‐W 572 35 93.9% 704 70 90.1% 1,276 105 91.8% 80 9 88.8% 90 3 96.7% 1,446 117 91.9%

Subtotal 1,826 125 93.2% 2,706 136 95.0% 4,532 261 94.2% 320 14 95.6% 285 15 94.7% 5,137 290 94.4%

System 5,940 414 93.0% 8,536 464 94.6% 14,476 878 93.9% 1,076 54 95.0% 925 59 93.6% 16,477 991 94.0%
*Includes peak direction trains operating during weekday peak periods.   **Includes all other weekday trains.
Delays data for most recent month is final (06/21/2023) version from TOPS.
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Table 1.b: Scheduled Trains, Delayed Trains, and On‐Time Performance by Service Period and Line
January ‐ May 2023

Weekdays Weekends Total
Peak* Off‐Peak** Total Saturdays Sundays & Holidays  

Trains 

Scheduled

Trains 

Late

Percent 

On‐Time 

Trains 

Scheduled

Trains 

Late

Percent 

On‐Time 

Trains 

Scheduled

Trains 

Late

Percent 

On‐Time 

Trains 

Scheduled

Trains 

Late

Percent 

On‐Time 

Trains 

Scheduled

Trains 

Late

Percent 

On‐Time 

Trains 

Scheduled

Trains 

Late

Percent 

On‐Time 

BNSF 4,664 177 96.2% 4,982 182 96.3% 9,646 359 96.3% 635 25 96.1% 480 18 96.3% 10,761 402 96.3%

ME‐ML 2,650 56 97.9% 4,452 187 95.8% 7,102 243 96.6% 882 60 93.2% 577 34 94.1% 8,561 337 96.1%
ME‐BI 742 32 95.7% 1,166 30 97.4% 1,908 62 96.8% 168 8 95.2% 0     ‐‐ 2,076 70 96.6%
ME‐SC 1,166 34 97.1% 3,286 84 97.4% 4,452 118 97.3% 672 53 92.1% 480 8 98.3% 5,604 179 96.8%

Subtotal 4,558 122 97.3% 8,904 301 96.6% 13,462 423 96.9% 1,722 121 93.0% 1,057 42 96.0% 16,241 586 96.4%

HC 636 47 92.6% 0     ‐‐ 636 47 92.6% 0     ‐‐ 0     ‐‐ 636 47 92.6%

MD‐N 2,226 252 88.7% 3,286 242 92.6% 5,512 494 91.0% 430 13 97.0% 432 16 96.3% 6,374 523 91.8%
MD‐W 2,332 149 93.6% 3,180 122 96.2% 5,512 271 95.1% 511 13 97.5% 432 33 92.4% 6,455 317 95.1%

Subtotal 4,558 401 91.2% 6,466 364 94.4% 11,024 765 93.1% 941 26 97.2% 864 49 94.3% 12,829 840 93.5%

NCS 848 69 91.9% 636 61 90.4% 1,484 130 91.2% 0     ‐‐ 0     ‐‐ 1,484 130 91.2%

RI 3,286 137 95.8% 5,194 194 96.3% 8,480 331 96.1% 701 24 96.6% 672 16 97.6% 9,853 371 96.2%

SWS 1,245 78 93.7% 1,773 97 94.5% 3,018 175 94.2% 0     ‐‐ 0     ‐‐ 3,018 175 94.2%

UP‐N 2,332 99 95.8% 5,088 164 96.8% 7,420 263 96.5% 548 9 98.4% 432 13 97.0% 8,400 285 96.6%
UP‐NW 3,390 284 91.6% 4,110 151 96.3% 7,500 435 94.2% 717 36 95.0% 504 34 93.3% 8,721 505 94.2%
UP‐W 2,756 167 93.9% 3,392 277 91.8% 6,148 444 92.8% 426 21 95.1% 432 19 95.6% 7,006 484 93.1%

Subtotal 8,478 550 93.5% 12,590 592 95.3% 21,068 1,142 94.6% 1,691 66 96.1% 1,368 66 95.2% 24,127 1,274 94.7%

System 28,273 1,581 94.4% 40,545 1,791 95.6% 68,818 3,372 95.1% 5,690 262 95.4% 4,441 191 95.7% 78,949 3,825 95.2%
*Includes peak direction trains operating during weekday peak periods.   **Includes all other weekday trains.
Delays data for most recent month is final (06/21/2023) version from TOPS.
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Table 2: On‐Time Performance by Line

Line Year Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan‐May Annual

BNSF 2018 89.6 91.6 92.7 94.2 90.5 92.2 91.6 92.7 92.0 92.4 92.5 95.1 91.7% 92.2%
2019 92.7 88.8 97.8 95.1 94.9 94.6 93.0 96.3 96.7 96.3 95.9 97.7 93.9% 95.0%
2020 97.3 96.6 97.5 99.5 97.2 97.4 97.7 98.1 98.6 98.8 98.2 99.5 97.5% 97.9%
2021 99.0 90.8 99.4 98.5 98.1 98.5 97.3 96.5 94.2 96.6 98.1 99.0 97.3% 97.1%
2022 98.0 97.6 98.1 97.8 95.2 96.3 97.1 95.8 97.4 97.2 97.1 97.7 97.3% 97.1%
2023 97.5 96.2 96.3 94.0 97.2 96.3% 96.3%

2018‐2022 average 94.9 93.3 96.8 96.5 94.5 95.2 94.9 95.6 95.5 95.9 96.1 97.6 95.2% 95.6%

ME 2018 97.7 97.2 99.1 99.0 99.2 97.7 98.2 98.6 98.6 98.2 97.7 95.9 98.4% 98.1%
2019 96.4 90.7 99.6 99.7 98.6 99.5 97.1 98.6 98.9 99.3 98.7 98.5 97.2% 98.0%
2020 97.5 97.3 98.2 99.3 95.7 98.1 97.1 96.7 99.0 97.8 97.4 99.1 97.6% 97.7%
2021 99.3 96.2 98.9 98.7 98.6 98.5 96.9 98.2 97.9 98.0 97.4 97.8 98.4% 98.0%
2022 98.4 97.0 97.9 98.4 97.3 98.1 97.7 97.8 96.8 97.4 94.3 97.6 97.8% 97.4%
2023 98.4 97.4 97.2 94.8 94.1 96.4% 96.4%

2018‐2022 average 97.7 95.7 98.8 99.0 98.0 98.4 97.4 98.1 98.2 98.2 97.2 97.7 97.9% 97.9%

HC 2018 86.4 90.7 90.9 95.2 73.4 87.1 93.9 93.2 96.2 88.8 87.8 90.7 87.2% 89.4%
2019 81.8 82.1 87.1 87.7 85.1 92.1 89.6 89.0 82.9 90.7 90.7 95.9 84.8% 87.9%
2020 90.9 91.4 89.0 95.5 91.1 78.9 86.4 81.0 86.9 85.2 88.8 97.7 91.7% 89.6%
2021 90.0 75.0 88.0 95.5 76.3 87.5 87.7 85.6 82.8 87.0 91.3 88.9 85.2% 86.5%
2022 84.9 84.2 87.0 92.1 84.9 85.6 90.0 84.0 91.7 87.3 92.9 89.7 86.6% 87.8%
2023 96.8 90.8 93.5 91.7 90.2 92.6% 92.6%

2018‐2022 average 86.5 85.6 88.5 93.0 81.0 87.5 89.9 87.2 88.1 88.1 90.3 92.3 87.2% 88.3%

MD‐N 2018 91.8 89.2 95.2 91.6 92.4 93.6 94.8 94.8 92.4 92.0 90.3 94.3 92.1% 92.7%
2019 88.4 85.2 94.2 94.3 94.3 92.3 89.4 91.8 95.3 93.2 88.9 95.1 91.5% 91.9%
2020 93.3 95.7 97.6 97.0 95.3 96.7 96.9 97.4 95.7 96.3 94.5 95.0 95.6% 95.8%
2021 91.8 86.7 96.4 95.1 93.9 89.3 91.1 95.7 94.7 91.6 94.7 94.0 92.9% 93.0%
2022 94.0 93.5 95.9 95.5 90.3 88.3 89.5 89.2 93.5 89.8 89.4 88.2 93.9% 91.4%
2023 92.0 93.0 94.8 93.1 86.2 91.8% 91.8%

2018‐2022 average 91.7 90.3 95.8 94.3 93.2 92.0 92.1 93.5 94.2 92.5 91.1 93.4 93.0% 92.8%

MD‐W 2018 94.7 91.3 96.3 97.7 95.8 96.5 97.4 96.6 96.4 95.7 93.2 96.6 95.2% 95.7%
2019 92.3 91.9 96.4 95.7 95.5 97.0 96.7 96.0 96.2 95.5 91.0 96.1 94.4% 95.1%
2020 95.8 91.7 96.4 96.9 96.4 96.3 94.7 92.1 96.3 93.9 94.1 92.4 95.2% 94.7%
2021 93.0 85.8 96.1 95.3 93.5 93.8 94.3 95.7 96.3 95.8 95.0 92.8 92.9% 94.1%
2022 92.7 93.9 97.0 95.2 90.3 91.8 91.6 95.7 95.7 95.6 95.5 94.1 93.8% 94.1%
2023 96.0 94.6 95.4 96.8 92.7 95.1% 95.1%

2018‐2022 average 93.9 91.1 96.4 96.2 94.5 95.2 95.2 95.5 96.2 95.4 93.6 94.7 94.4% 94.8%

NCS 2018 93.2 86.4 95.9 95.5 90.0 92.9 98.8 93.3 93.2 96.1 90.0 88.5 92.3% 92.9%
2019 87.6 91.8 95.0 95.2 95.0 97.3 95.2 95.0 95.8 95.2 91.3 96.7 93.0% 94.3%
2020 92.7 82.0 95.5 94.8 100.0 84.2 90.9 86.9 96.4 92.0 97.5 95.5 91.4% 91.7%
2021 88.8 68.8 92.4 90.7 90.8 93.9 81.0 89.8 92.5 95.2 94.4 92.9 87.1% 90.4%
2022 94.0 95.4 96.7 96.8 88.5 90.5 92.5 95.3 92.5 88.9 90.9 93.4 94.3% 93.0%
2023 92.2 93.2 94.1 88.2 88.3 91.2% 91.2%

2018‐2022 average 91.6 87.1 95.5 95.1 91.9 93.6 93.4 93.2 93.9 94.2 91.7 93.0 92.3% 92.9%
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Table 2 (continued): On‐Time Performance by Line

Line Year Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan‐May Annual

RI 2018 92.2 90.2 95.7 96.8 94.8 95.0 96.7 94.9 95.6 97.2 93.3 95.4 94.0% 94.8%
2019 89.8 87.1 96.7 95.7 88.9 94.0 88.2 92.6 90.1 94.9 91.4 94.1 91.7% 92.0%
2020 92.0 92.6 97.4 99.1 96.4 93.7 97.9 95.5 96.0 97.5 95.2 98.4 95.0% 95.8%
2021 97.7 91.9 96.2 97.7 97.6 93.5 92.8 96.1 95.6 96.1 95.5 97.5 96.3% 95.7%
2022 96.5 93.7 98.0 98.1 97.0 95.8 95.2 95.8 95.0 94.1 97.2 95.9 96.7% 96.0%
2023 95.4 96.0 96.8 96.6 96.3 96.2% 96.2%

2018‐2022 average 93.4 91.1 96.9 97.4 94.7 94.6 93.8 95.0 94.4 95.8 94.6 96.2 94.7% 94.8%

SWS 2018 93.9 90.5 92.0 95.4 92.4 87.1 91.9 92.7 94.8 93.6 93.1 95.2 92.9% 92.7%
2019 90.4 91.0 93.8 94.4 95.3 91.7 92.0 94.9 92.0 92.1 94.1 94.2 93.0% 93.0%
2020 95.6 94.1 97.6 98.1 100.0 88.8 89.1 80.5 86.7 91.8 94.0 96.4 96.4% 94.0%
2021 96.5 85.0 94.8 90.9 92.5 90.0 93.3 91.7 93.3 88.5 88.5 88.1 92.0% 91.0%
2022 91.7 92.5 92.0 94.4 93.7 93.2 95.4 93.5 89.3 90.5 96.8 95.2 92.8% 93.2%
2023 92.1 95.0 95.4 94.2 93.8 94.2% 94.2%

2018‐2022 average 93.4 91.4 94.1 95.1 94.0 90.0 92.2 92.2 92.1 92.0 93.4 94.1 93.6% 92.9%

UP‐N 2018 97.6 94.2 97.1 97.4 97.6 97.2 97.7 96.6 97.4 96.8 94.2 94.8 96.8% 96.6%
2019 90.7 89.1 96.9 97.6 97.6 95.3 94.6 94.7 97.2 95.4 94.4 99.3 94.5% 95.3%
2020 98.5 98.6 98.4 98.2 97.7 98.4 98.6 97.2 97.4 97.0 97.4 98.9 98.3% 98.1%
2021 98.4 93.6 96.9 98.7 97.3 97.6 95.1 92.7 95.9 97.1 96.2 95.4 97.0% 96.0%
2022 95.8 96.6 97.0 96.4 95.6 96.2 94.9 95.7 96.4 92.4 96.5 97.4 96.3% 95.9%
2023 97.4 96.6 97.9 95.5 95.6 96.6% 96.6%

2018‐2022 average 96.0 94.5 97.3 97.5 97.1 96.7 96.0 95.2 96.8 95.6 95.6 97.0 96.5% 96.3%

UP‐NW 2018 95.7 90.7 95.8 98.0 95.6 91.3 95.5 95.8 94.7 97.8 92.4 94.9 95.2% 94.9%
2019 90.3 89.9 94.8 93.4 95.7 94.7 90.7 93.4 96.7 92.1 88.6 95.4 92.9% 93.0%
2020 96.3 96.1 98.0 98.7 96.5 96.1 96.6 95.7 97.2 96.3 94.0 98.9 97.0% 96.7%
2021 97.7 89.6 98.2 96.9 97.8 96.1 95.1 91.3 95.7 93.6 95.5 94.9 96.2% 95.2%
2022 94.0 94.6 95.7 96.3 95.3 93.2 96.0 95.4 95.4 92.9 93.3 91.3 95.2% 94.4%
2023 94.4 95.4 95.9 90.5 95.0 94.2% 94.2%

2018‐2022 average 94.7 92.3 96.4 96.5 96.1 94.0 94.6 94.4 95.9 94.4 92.5 94.8 95.2% 94.7%

UP‐W 2018 92.3 89.0 94.4 92.8 88.9 93.9 91.6 89.9 92.9 92.2 91.2 88.5 91.5% 91.5%
2019 90.4 77.0 90.7 94.0 92.9 95.9 91.1 95.3 95.0 95.3 92.3 95.9 89.2% 92.3%
2020 94.9 98.2 97.8 99.1 94.8 96.3 92.2 93.1 93.8 92.0 90.1 93.3 96.9% 94.9%
2021 93.6 82.5 95.8 97.3 91.7 89.3 87.6 86.2 90.6 93.3 88.5 90.1 92.4% 90.5%
2022 92.9 94.5 91.8 92.5 91.9 89.2 90.7 91.9 95.3 86.8 94.7 91.2 92.7% 91.9%
2023 93.0 93.2 95.2 92.0 91.9 93.1% 93.1%

2018‐2022 average 92.8 88.4 94.0 94.8 91.8 93.1 90.7 91.4 93.6 92.2 91.5 91.8 92.4% 92.2%

System 2018 94.2 92.3 95.9 96.3 94.5 94.6 95.6 95.3 95.4 95.5 93.6 94.6 94.7% 94.8%
excluding 2019 91.8 88.2 96.3 96.1 95.3 95.8 93.2 95.3 95.9 95.7 93.6 96.7 93.7% 94.6%
South Shore 2020 95.9 95.6 97.6 98.5 96.2 96.6 96.3 95.4 96.9 96.4 95.6 97.5 96.6% 96.5%

2021 96.9 90.6 97.4 97.4 96.4 95.3 94.3 94.7 95.3 95.8 95.6 95.8 95.8% 95.5%
2022 95.9 95.5 96.8 96.8 94.8 94.6 95.0 95.3 95.8 94.0 95.0 94.9 96.0% 95.4%
2023 95.8 95.6 96.3 94.1 94.0 95.2% 95.2%

2018‐2022 average 94.8 92.5 96.7 96.8 95.3 95.3 94.8 95.2 95.8 95.4 94.6 95.8 95.2% 95.3%
Delays data for most recent month is final (06/21/2023) version from TOPS.
'2018‐2022 average' calculated by summing the delays over the five years, summing the trains run over the five years, and calculating their ratio.
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Table 3: Weekday Trains less than 85% On‐Time

May 2023

Line Train Date

Minutes 

Late

Delay 

Code Delay Explanation

BNSF 1276 Thu, May 04 13 G Track indication in Western Ave plant MT3 ‐ dispatcher had to flag trains
82% OT   Thu, May 11 8 DE H GALBRC110 went into emergency m1 mp 30.2 having to setout bad order, causing bottleneck

Mon, May 22 15 DD1 Late flip due to prior late delay on 1241 and freight interference at Highlands [CONTROLLABLE FREIGHT]
Tue, May 30 9 CW MOW Heat Inspections. Also had PTC issues at Union Ave

HC 919 Mon, May 01 9 ZD 9” cross traffic Brighton, 5” restricting at Bridgeport, QLACNS‐27 was PTC enforced when they arrived Ash Street 
despite clear signal in field. 4” red signal Canal

73% OT   Thu, May 04 10 GA 9m CUS Switch Problems North End VGPIO CARD VHLC SLOT 10 FAILURE . 4m BNSF Corwith cross‐traffic.
Mon, May 08 31 YF1 LATE GETTING OUT OF CUS DUE TO AMTRAK DERAILMENT
Thu, May 11 10 AM 3m CUS Signal Problems. 6m Restricting signal Bridgeport due to following Amtrak 305. 4m stopped at BRC cross 

traffic. 5m following Amtrak 305 from Rockwell. Approach Corwith left Summit 19m late.
Thu, May 18 31 F1 22m CUS for late arrival of equipment. 8m CP Lumber St. Bridge up. 9m Stop cross traffic Brighton.
Mon, May 22 6 D 14M NS‐BRIGHTON PK., XTRAFFIC [CONTROLLABLE FREIGHT]

ME‐ML 111 Tue, May 16 13 RD 6m passenger handling, ‐8m Dispatcher Error lined towards SS Ladder Tracks. Eng. Took signal and needed to make a 
reverse move back to platform.

64% OT   Wed, May 17 7 U Passenger handling ada 51st to 115th
Thu, May 18 6 I 6m passenger handling
Mon, May 22 6 CC SPEED RESTRICTIONS AND PASSENGER LOADING; Speed restrictions from Van Buren to 51st Hyde Park, Riverdale, 

147th
Wed, May 24 7 CC 2M 11TH PLACE YARD EQUIPMENT AHEAD, 3M ENROUTE DUE TO MULTIPLE SPEED RESTRICTIONS
Thu, May 25 13 G 13m Late into Rand due to switch failure at 65th st.
Tue, May 30 10 CC 5m speed restrictions, 2m crossover at 69th; Speed restrictions from Van Buren to 51st Hyde Park
Wed, May 31 9 CC 6m SPEED RESTRICTIONS, 3m ADA PASSENGER MCCORMICK; Speed restrictions from Van Buren to 51st Hyde Park

ME‐ML 116 Mon, May 01 24 Q ENGINEER WANTED A PAPER DOB, WHICH THE FAX WAS BUSY, MADE HIM USE THE CONDUCTORS IPAD.
68% OT   Fri, May 05 10 I Passenger loading/unloading MULTIPLE FLAG STOPS, 4M SPEED RESTRICTIONS

Thu, May 11 7 CC Track Work/Ground Loading
Tue, May 16 17 RD1 departed UP ‐10m due to 111 arrival, ‐17m delayed due to ground loading and speed restrictions.
Fri, May 19 10 CC Speed Restrictions at 147th, Riverdale and 63rd to Van Buren
Thu, May 25 18 G1 11m Late leaving UP due to late flip of ME111. 7m Due to scheduled construction
Wed, May 31 7 CC1 7m Due to late flip of ME111

ME‐ML 138 Fri, May 05 7 I Delayed in route due to speed restrictions and making flag stops.
50% OT   Mon, May 08 11 OW congestion due to wire issues FROM LIGHTNING STRIKE

Wed, May 10 9 CC 6m Speed restrictions and 3m making flag stops.
Thu, May 11 8 CC 5m slow orders. 3m making flag stops; Speed Restrictions at 147th, Riverdale and 63rd to Van Buren
Fri, May 12 6 CC 4m slow orders and 2m passenger handling.; Speed Restrictions at 147th, Riverdale and 63rd to Van Buren
Tue, May 16 7 CC 4m speed restrictions. 3m flag stops' 6 minutes for slow orders at 147th, Riverdale and 63rd to Van Buren, 2 minutes 

for crossing over from 3 to 4 the back to 4 to 3, 2 minutes for passengers at 59th street and 3 minutes for passengers at 
107th street.

Wed, May 17 6 CC 5m Speed restrictions 1m 11th place
Thu, May 18 8 G 4m‐Flagged by CP 19.89 due to signal dropping. 4m speed restriction.
Fri, May 19 8 CC 6m Speed restriction 2m making flag stops.; Speed Restrictions at 147th, Riverdale and 63rd to Van Buren
Fri, May 26 7 CC (SCHEDULED TRACK WORK) ‐ SPEED RESTRICTIONS ‐6MIN
Tue, May 30 6 CC 6M DUE TO SLOW ORDERS

ME‐ML 142 Mon, May 08 21 OW Emergency AC repairs due to a potential/severe DC failure. Single tracking Kensington to HW. FROM LIGHTNING STRIKE
82% OT   Tue, May 09 6 J PASSENGER DISPUTE. REFUSED TO PAY. NO POLICE NEEDED. EVENTUALLY PAID.

Tue, May 23 21 J UNRULY PASSENGER AT KENNSINGTON. WAITING ON POLICE. POLICE NEVER SHOWED. PASSENGER GOT OFF TRAIN.
Fri, May 26 8 JM1 (PASSENGER MEDICAL EMERGENCY) ‐ 6 MINUTE LATE DEPARTURE FROM UP ACCOUNT WAITING FOR REPLACEMENT 

CREW MEMBERS DUE TO THE INCIDENT THAT OCCURR
ME‐ML 147 Thu, May 04 7 CC 5m speed restrictions, 2m making flag stops

82% OT   Mon, May 08 11 OW Emergency AC repairs due to a potential/severe DC failure. Single tracking Kensington HW.
Thu, May 18 6 U 2M SPEED RESTRICTIONS, 3M ADA PASSENGER
Fri, May 26 7 CC heavy passenger handling. Speed restrictions from Van Buren to 63rd

ME‐SC 328 Thu, May 04 7 CC 5M LATE TURN FROM 327|2M DUE TO NEW FORM A
82% OT   Fri, May 05 13 CC Departed 5m late copy/comply with 2 speed restrictions. Gate malfunction Item 2 Dorchester. Ground loading 47th to 

18th on track 4
Mon, May 08 7 K1 Track Circuit 1 Main Randolph ‐ broken wire underground. LATE DEPARTURE FROM FLIP OF ME327.
Tue, May 16 17 GM1 Departed 18m late due to late flip from Train 327 with Multiple gate malfunctions. Arrived Rand 1652‐17m late. (448 

POLICE ENTRY)
ME‐SC 331 Wed, May 24 7 I 3M 51ST AND 2M 55TH ST

77% OT   Thu, May 25 8 GX 8m Delay due to item 1 at Jeffrey Blvd.
Fri, May 26 7 CC (SCHEDULED TRACK WORK) ‐ 5M FOR FORM A‐2119; 65th SWITCH 11B
Tue, May 30 8 CC ‐4m due to speed restrictions, ‐2m Van Buren passenger handling, ‐1m Hyde Park, ‐1m 79th st.
Wed, May 31 6 CC 6MIN DUE TO SCHEDULED TRACK WORK.
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Table 3 (continued): Weekday Trains less than 85% On‐Time

May 2023

Line Train Date

Minutes 

Late

Delay 

Code Delay Explanation

MD‐N 2106 Thu, May 04 7 G (‐7) ‐6" Stop signal CN X‐ing; Meet with Amtrak 329 @ Glenview; ‐3" ADA N. Glenview RUNNING LATE DUE TO TRACK 
CIRCUIT/GRADE CROSSING GREEN ST CAUSED BY BOND WIRE

82% OT   Mon, May 08 6 YF ‐6" Stop signal CUS CP Canal St. Amrak derailment on 05/7
Fri, May 19 18 H (‐19)‐17" Departed CUS late due to switch move prior to leaving Fox Lake Coachyard, waiting on mechanical to unlace 

the cables; ‐2" Temporary speed restriction Grayland
Wed, May 24 9 KD1 ‐10" Fox Lake to Deerfield, schedule/track construction; ‐5" Following train ahead (2104) Deerfield to Morton Grove; ‐

2" Temporary speed restriction Grayland (25mph)
MD‐N 2108 Thu, May 04 21 ZG (‐22) ‐1" Temporary speed restriction Halfday Rd. 60mph; ‐17" PTC penalty enforcement Morton Grove, wayside signal 

clear; ‐1" Restricted speed Morton Grove; ‐2" Temporary speed restriction mp 8.3‐7.8 Grayland 25mph; Track circuit 
out CP Morgan St., X/O to

68% OT   Mon, May 08 25 YF1 (‐25) Stop signal CP Canal St. following 2208, waiting on 2105 to depart
Thu, May 11 10 I (‐4) Arrived CUS @ 07:32. CUS station congestion, waiting on other trains
Fri, May 12 8 G (‐8) Track circuit.

Mon, May 15 7 A (‐7) ‐2" ADA Libertyville to CUS; ‐2" Meet with Amtrak 301 @ Lake Forest; ‐1" Temporary speed restriction (60mph) 
Half Day Rd.; ‐1" Meet with 2101 @ Glenview; ‐2" Temporary speed restriction (25mph) Grayland; ‐1" Stop signal A‐2, 
U.P. cross‐traffic; ‐1" S

Fri, May 19 8 G (‐8)‐7" #19 xover A2 failing (DERAIL ON FENCE TRACK WITH CONTACTS FAILING) ‐2" Temporary speed restriction 60 
mph Lake Forest

Fri, May 26 9 DE1 (‐9) Stop signal CN X‐ing waiting on tardy NCS 102 due to freight train with a parted air hose; Automatic Grade Crossing 
Malfunction Item #2 Oakton St.

MD‐N 2110 Thu, May 04 22 ZG1 (‐22) ‐4" Stop signal A‐20; ‐3" Following late 2108, restricting signal mp 16.2; ‐8" Stop signal Morton Grove; ‐2" Track 
circuit out CP Morgan St., X/O 3MT @ A‐2; ‐3" Automatic Grade Crossing Malfunction Item #2 Green St.

68% OT   Mon, May 08 21 YF (‐21) Amtrak derailment on 05/7
Tue, May 09 7 RF (‐7) ‐5" Stop signal Liberty East; ‐4" Stop signal Mayfair
Thu, May 11 11 DM1 (‐11) Arrived CUS @ 07:56. Two Automatic Grade Crossing Malfunctions Morton Grove
Fri, May 12 9 G (‐9) ‐2" Brake test issues in the Fox Lake Coach Yard, air slow to build up; ‐3" Flag stops; ‐1" Temporary speed 

restrictions; ‐5" X/O A‐20, passengers on wrong side platform N. Glenview & Glenview; ‐2" Stop signal A‐2
Mon, May 15 8 A1 (‐8) ‐3" Stop signal Fox Lake West; ‐3" Slow through flag stops; ‐2" Temporary speed restrictions; ‐2" FOLLOWING 

LATE/SLOW 2108
Fri, May 26 10 GX (‐10) Operating on approach signals, following train ahead (2108); Automatic Grade Crossing Malfunction Item #2 @ 

Oakton St.; Temporary speed restrictions
MD‐N 2112 Thu, May 04 16 ZG1 (‐16) Following late trains ahead, operating on approach signals from Morton Grove; Stop signal A‐2, following 2110, 

Track circuit out CP Morgan St., X/O 3MT @ A‐2; Automatic Grade Crossing Malfunction Item #2 Green St.
73% OT   Mon, May 08 0 XYF ANNULLED Amrak derailment on 05/7

Tue, May 09 0 XYF (ANNULLED) As a result as the Amtrak derailment @ CUS on 5/7
Thu, May 11 8 DM1 (‐7) Arrived CUS @ 08:01. Two Automatic Grade Crossing Malfunctions Morton Grove; Following 2110
Mon, May 15 10 A1 (‐10) ‐6" Restricting A‐20; ‐4" Slow passenger loading Northbrook, Glenview, & Morton Grove
Fri, May 26 14 GX (‐12) Automatic Grade Crossing Malfunction Item #2 Oakton St.; ‐3" Stop signal Mayfair; ‐3" Stop signal A‐2; ‐4" Stop 

signal Racine; ‐2" Automatic Grade Crossing Green St. Item #2
MD‐N 2116 Mon, May 08 13 YF1 (‐13) Automatic Grade Crossing Malfunction Item #2 Clinton St.; Stop signal CP Canal St. TRAINS HELD AT CLINTON 

UNABLE TO GET IN FROM DERAILMENT
82% OT   Wed, May 17 8 GX (‐8) Automatic Grade Crossing Malfunction Item #2 Caldwell Ave.; ‐2" Stop signal Mayfair; ‐2" Temporary speed 

restriction 25mph Grayland; ‐2" Stop signal A‐2
Fri, May 26 9 GX (‐9) Automatic Grade Crossing Malfunction Item #2 Oakton St. ‐3" Stop signal Mayfair, U.P. cross‐traffic; ‐3" Temporary 

speed restriction Grayland (25mph); Restricting signal A‐5; Stop signal A‐2; Automatic Grade Crossing Malfunction Item 
#2 Green St.

Wed, May 31 7 A (‐7) ‐4" Slow loading Round Lake (stroller); ‐4" Stop signal Mayfair, U.P. cross‐traffic; ‐3" Temporary speed restriction
MD‐N 2118 Tue, May 02 7 CC (‐7) ‐2" Stop signal CN X‐ing FOR NCS 110; ‐2" Temporary speed restriction Lake Forest 60mph; ‐3" ADA Golf to CUS; ‐2" 

Temporary speed restriction Grayland 25mph
64% OT   Thu, May 04 10 ZG (‐10) ‐2" Stop signal CN X‐ing, cross‐traffic; ‐2" Temporary speed restriction @ Lake Forest 60mph; ‐2" Temporary 

speed restriction @ Grayland 25mph; ‐8" CP Morgan to CUS
Mon, May 08 0 XYF TERMINATED WESTERN Amtrak derailment on 05/7
Thu, May 11 6 G (‐6) Arrived CUS @ 08:36. ‐2" Stop signal CN X‐ing ‐2" Temporary speed restriction Lake Forest; ‐2" Temporary speed 

restriction Grayland; Signal problems Grayland to A‐5, PTC unable to identify switch position, restricted speed
Wed, May 17 11 GX1 (‐10) ‐2" Stop signal CN X‐ing, NCS cross‐traffic; ‐2" Temporary speed restiction Lake Forest 60mph; ‐2" Automatic 

Grade Crossing Malfunction Item #2 Caldewell Ave.; ‐5" Stop signal Mayfair, U.P. cross‐traffic; ‐2" Temporary speed 
restiction 25mph Graylan

Mon, May 22 6 RA ‐2" Stop signal CN; ‐2" Temporary speed restriction 60mph; ‐3" Stop signal A‐20; ‐2" Temporary speed restriction 
Grayland 25mph; ‐6" Stop signal CUS CP Canal St. waiting on 2209

Fri, May 26 12 GX (‐12) Following train ahead (2116); Two Automatic Grade Crossing Malfucntion Item #2 Oakton St. & Green St.
Wed, May 31 10 RA (‐11) Stop signal CUS CP Canal, station congestion
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Table 3 (continued): Weekday Trains less than 85% On‐Time

May 2023

Line Train Date

Minutes 

Late

Delay 

Code Delay Explanation

MD‐N 2120 Mon, May 08 0 XYF TERMINATED WESTERN DUE TO AMTRAK DERAILMENT 5/7
68% OT   Tue, May 09 7 YF (‐7) ‐5" Stop signal CUS CP Canal St., waiting on other trains

Thu, May 11 7 G (‐7) Arrived CUS @ 08:44. Signal problems Grayland to A‐5
Fri, May 12 15 G1 (‐15) ‐15" Departed Lake Forest late due to late arrival/turn of 2101; ‐4" X/O A‐20 2MT to 1MT to Morton Grove, 

passengers on both sides
Fri, May 19 8 G1 (‐8) ‐2" Following train ahead (2118) operating on approach signals; ‐2" Stop signal A‐2, switch failure (#19), waiting on 

NCS 110 to X/O; ‐5" Stop signal CUS CP Lake St. waiting on tardy 2109 to depart
Fri, May 26 7 GX (‐7) Two Automatic Grade Crossing Malfunctio Item #2 @ Oakton & Green St.; Stop signal CP Lake St., station 

congestion
Wed, May 31 7 RA (‐7) Stop signal CUS CP Canal, station congestion

MD‐N 2124 Thu, May 04 9 G (‐9) Automatic Grade Crossing Malfunction @ Green St CAUSED BY BOND WIRE
82% OT   Mon, May 08 24 YF (‐22) Amtrak derailment on 05/7

Tue, May 09 13 RF (‐13) Stop signal CN X‐ing
Thu, May 11 8 G (‐9) Arrived CUS @ 09:03. Arrived CUS @ 09:03. Signal problems Grayland to A‐5, following

MD‐N 2131 Tue, May 02 7 ZV1 7 mins late, 6 mins following trains ahead 109 Ptc issues, 2227, and 2229, 2 min Grayland speed restrictions, 4 mins 
stop signal Mayfair.

68% OT   Wed, May 03 27 E1 37 mins late, 3 mins Cus to A‐2 following trains ahead, 2 mins Grayland seed restriction, 30 mins picking up passengers 
from 2125/2127 combo.

Thu, May 04 31 GA 31 mins late. Due to signal system code failure the following North line Westline and North Central trains were delayed 
or annulled. VGPIO CARD VHLC SLOT 10 FAILURE

Mon, May 08 17 YF Due to Amtrak’s # 7 Derailment the following trains were delayed or annulled.
Tue, May 09 12 YF 12 mins late, 2 mins Grayland speed restriction, 3 mins stop signal Mayfair, 1 mins Northbrook holding for inbound, 5 

mins restricted speed Lake Forest.
Thu, May 18 9 AM 9 mins late, 7 mins following Amtrak 7 CUS to A‐5, 2 mins Grayland speed restriction, 4 mins stop signal Mayfair, 3 mins 

Ada N‐Glen, 3 mins ADA to Fox Lake.
Thu, May 25 9 JM1 9 mins late, 13 mins Rondout waiting for a late 2146 to clear J‐line, 3 mins ADA Grayslake.

MD‐N 2132 Mon, May 08 20 YF (‐30) Amtrak derailment on 05/7
82% OT   Wed, May 10 14 C (‐24) ‐10" Stop signal Grayslake, waiting on 2111 to clear; ‐5" Temporary speed restrictions

Fri, May 12 21 M1 (‐32) ‐13" Departed Fox Lake late due to late arrival/turn of 2109; ‐5" Restricted speed mp 44.7‐44.5; ‐6" Stop signal CN 
crossing; ‐3" Mail pick ups/drop offs; Temporary speed restrictions; ‐6" Stop signal A‐6, waiting on Amtrak

Wed, May 31 12 B1 (‐22) Stop signal Grayslake waiting on 2111
MD‐N 2133 Tue, May 02 12 ZV1 12 mins late, 6 mins enroute Cus to A‐5 following trains ahead, Ncs 109 had Ptc disengage delaying 2227, 2229 and 

2131, 6 min following trains ahead, 6 min Deerfield waiting on Amtrak 339 to XO 2‐1 and 2148 to clear 2 mt.
68% OT   Wed, May 03 18 E1 18 mins late, following 2131 to Rondout.

Thu, May 04 41 GA 19 mins late. Due to signal system code failure the following North line Westline and North Central trains were delayed 
or annulled. VGPIO CARD VHLC SLOT 10 FAILURE

Mon, May 08 20 YF 20 mins late Due to Amtrak’s # 7 Derailment the following trains were delayed or annulled.
Tue, May 09 20 YF Due to Amtrak’s prior derailment causing track 15 to be held out of service
Thu, May 18 11 E 11 mins late, 4 mins stop signal Mayfair following 2131, 15 mins Edgebrook cutout traction motor 3 loco 109. #3 

traction motor leads
Wed, May 24 6 CG 7 mins late, 4 mins stop signal A‐3, 8 mins restricting signal 23.3 to Deerfield. (WORKED ON JUMP FROG PREVIOUS 

DAY)
MD‐N 2135 Mon, May 01 17 ZT1 17 mins late, 3 mins stop signal A‐2, 3 mins 25 mph Grayland, 1 min Morton Grove holding for 2146, 1 min Northbrook 

holding for 2148, 13 mins Rondout waiting on 2150 to clear J‐line. 3 mins ADA Libertyville. BOS FAILOVER
77% OT   Wed, May 03 10 E1 10 mins late, 3 mins Grayland speed restrictions, 13 mins following 2133 and 339 to Rondout.

Thu, May 04 0 XGA 36 mins late. Due to signal system code failure the following North line Westline and North Central trains were delayed 
or annulled. VGPIO CARD VHLC SLOT 10 FAILURE

Mon, May 08 0 XYF Due to Amtrak’s # 7 Derailment the following trains were delayed or annulled.
Thu, May 18 14 AM1 14 mins late, 5 mins Cus used equipment from 2142, 3 mins Oakley UP traffic, 3 mins Grayland speed restriction, 5 

mins stop signal Mayfair Up cross traffic, following 2133.
MD‐N 2139 Mon, May 01 13 ZT1 13 mins late, 1 min drop‐off Western Ave, 2 mins speed restriction Grayland, 1 mins 10 mph Half Day Rd, 10 mins 

following 2142.BOS FAILOVER
64% OT   Tue, May 02 7 VG item 1 devon

Wed, May 03 7 E1 7 mins late, 2 mins Grayland speed restriction 2 mins stop signal Mayfair and following 2135.
Thu, May 04 20 GA Due to signal system code failure the following North line Westline and North Central trains were delayed or annulled. 

VGPIO CARD VHLC SLOT 10 FAILURE
Mon, May 08 28 YF 28 mins late Due to Amtrak’s # 7 Derailment the following trains were delayed or annulled.
Tue, May 09 8 YF1 8 mins late, 4 mins Cus late turn from 2142, 3 mins stop signal A‐3, 3 mins Grayland speed restriction, 3 mins stop 

signal Mayfair.
Tue, May 16 9 GX 9 mins late, 3 mins Grayland speed restriction, 3 mins stop signal Mayfair, 2 mins item 2 Caldwell Ave, 1 min speed 

restriction Half Day Rd, 2 mins Rondout holding for Amtrak 8 with air issues.
Thu, May 18 11 AM EQUIPMENT SWAP DUE TO LATE AMTRAK 7 CAUSING CONGESTION
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Table 3 (continued): Weekday Trains less than 85% On‐Time

May 2023

Line Train Date

Minutes 

Late

Delay 

Code Delay Explanation

MD‐N 2141 Thu, May 04 16 GA 20 mins late. Due to signal system code failure the following North line Westline and North Central trains were delayed 
or annulled. VGPIO CARD VHLC SLOT 10 FAILURE

82% OT   Mon, May 08 32 YF 32 mins late Due to Amtrak’s # 7 Derailment the following trains were delayed or annulled.
Tue, May 09 11 YF 11 mins late, 3 min Cus following train ahead, 3 mins stop signal Levitt. 3 mins Grayland speed restriction, 2 mins ADA.
Wed, May 10 6 YF ‐8 mins: ‐4 mins late departure from CUS stopped signal, ‐3 mins approach signal from Oakley to Mayfair train ahead, ‐

3 mins slow passenger loading 8 car train with no PA.
MD‐N 2142 Tue, May 02 7 VG item 1 at devon

68% OT   Thu, May 04 36 GA 36 mins late. Due to signal system code failure the following North line Westline and North Central trains were delayed 
or annulled. VGPIO CARD VHLC SLOT 10 FAILURE

Mon, May 08 24 YF 24 mins late Due to Amtrak’s # 7 Derailment the following trains were delayed or annulled.
Tue, May 09 9 YF1 9 mins late, 5 mins Grayslake waiting on 2121’ 1 mins Half Day Rd, 2 mins item 2 17.09, 3 mins Grayland speed 

restriction, 3 mins stop signal Mayfair.
Wed, May 10 10 RF ‐10 mins: ‐9 mins stopped at Grayslake waiting for 2121, ‐5 mins stopped at CN crossing south bound freight traffic, ‐1 

min Half Day Rd. 60 MPH, ‐3 mins speed restriction at Grayland.
Tue, May 23 8 VF1 8 mins late, 8 mins Grayslake waiting on 2121 (ada lift issues 7484)to clear NO ISSUE FOUND WITH ADA LIFT
Fri, May 26 7 GX1 7 mins late, 8 mins Grayslake waiting on a late 2121.

MD‐N 2143 Tue, May 02 9 VG 9 mins late, 3 mins Western Ave copying item 1 for Devon Ave, 2 mins Grayland speed restriction, 3 mins stop (UP 
cross traffic) signal Mayfair, 8 mins Devon (item 1) Ave.

77% OT   Thu, May 04 18 GA 18 mins late. Due to signal system code failure the following North line Westline and North Central trains were delayed 
or annulled. VGPIO CARD VHLC SLOT 10 FAILURE

Mon, May 08 23 YF 33 mins late Due to Amtrak’s # 7 Derailment the following trains were delayed or annulled.
Tue, May 09 9 YF Due to Amtrak’s prior derailment causing track 15 to be held out of service 9 min late not 33 minutes like the report 

states
Wed, May 10 6 YF1 ‐7 mins: ‐2 mins speed restriction at Grayland, ‐7 mins at Rondout waiting on 2152.

MD‐N 2144 Thu, May 04 41 GA 39 mins late. Due to signal system code failure the following North line Westline and North Central trains were delayed 
or annulled. VGPIO CARD VHLC SLOT 10 FAILURE

73% OT   Mon, May 08 27 YF 27 mins late Due to Amtrak’s # 7 Derailment the following trains were delayed or annulled.
Tue, May 09 9 YF1 LATE FLIP FROM 2123, 4 mins stop signal Mayfair, 3 mins stop signal Lake St.
Wed, May 10 15 RF1 ‐16 mins: ‐6 mins late flip from 2123, ‐10 mins picked up 2142 passengers from Northbrook to Glenview, backed up 

train traffic into
Tue, May 23 10 VF1 10 mins late, 8 mins Deerfield meeting a late 2142 3 mins following 2142.
Thu, May 25 12 JM1 12 mins late, 14 mins enroute Deerfield to Northbrook following 2142 and making two extra stops at N‐brook and N‐

Glenview.
MD‐N 2146 Mon, May 08 27 YF 17 mins late Due to Amtrak’s # 7 Derailment the following trains were delayed or annulled.

77% OT   Wed, May 10 11 RF1 ‐11 mins: ‐7 mins stopped at Libertyville waiting on 2125, ‐8 mins stopped at CN crossing waiting on 107, ‐3 mins speed 
restriction at Grayland. 2152/ 1944/ 1955/ ‐11 mins: ‐11 mins late flip from 2141.

Tue, May 16 6 E1 6 mins late, 8 mins meeting a late 2125 (engine issues on metx 413) at Libertyville, 2 mins item 2 Dundee Rd, 2 mins 
Grayland speed restriction.;413 #2 TRACTION MOTOR CUT OUT

Tue, May 23 10 VF1 10 mins late, 3 min late turn from 2121 (ada lift issues 7484), 7 mins Libertyville meeting 2125, 3 mins passenger 
loading enroute, 3 mins stop signal Mayfair FOLLOW UP

Thu, May 25 14 JM1 18 mins late, 21 mins Fox Lake late turn from 2121.
MD‐N 2148 Tue, May 02 8 ZV1 8 mins late, 5 mins Deerfield waiting on Amtrak 339 to XO 2‐1, 4 mins item 1 Devon Ave, 2 mins stop signal Mayfair, 2 

mins stop signal A‐2.
82% OT   Wed, May 03 0 E1 2148 was also annulled used crew and equipment to deadhead both sets to WACY and swap bad loco 401 with 414 for 

deadhead set back to Fox Lake for the AM rush.
Thu, May 04 17 GA 35 mins late. Due to signal system code failure the following North line Westline and North Central trains were delayed 

or annulled. VGPIO CARD VHLC SLOT 10 FAILURE
Mon, May 08 19 YF 19 mins late Due to Amtrak’s # 7 Derailment the following trains were delayed or annulled.

MD‐N 2150 Mon, May 01 18 ZT 18 mis late, 21 mins Rondout Ptc configuration issues. BOS FAILOVER
68% OT   Wed, May 03 36 E1 36 mins late, 31 mins Rondout late turn from 2133 and waiting on Amtrak 339 and 2135 to clear 2 MT.

Thu, May 04 36 GA Due to signal system code failure the following North line Westline and North Central trains were delayed or annulled. 
VGPIO CARD VHLC SLOT 10 FAILURE 50 mins late, late turn form 2133 and signal issues at Cus.

Mon, May 08 21 YF 21 mins late Due to Amtrak’s # 7 Derailment the following trains were delayed or annulled.
Tue, May 09 9 YF 9 mins late, Due to Amtrak’s prior derailment causing track 15 to be held out of service
Thu, May 18 10 E1 10 mins late, 8 mins late turn from 2133, 3 mins Grayland speed restriction.
Mon, May 22 6 GX 6 mins late, 3 mins Rondout stop signal, 2 mins item 2 Half Day Rd, 2 mins stop signal Mayfair.
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Table 3 (continued): Weekday Trains less than 85% On‐Time

May 2023

Line Train Date

Minutes 

Late

Delay 

Code Delay Explanation

MD‐N 2152 Mon, May 01 7 AM 7 mins late, 6 mins Rondout TIGHT FLIP 2141, 4 mins Rondout waiting on Amtrak 340, 2 mins 25 MPH Grayland.
50% OT   Wed, May 03 10 AM ‐10" (‐7) Turn at roundout wait for Amtrak 340 delayed by 2150, (‐5) following Amtrak on approach roundout to 

Glenview
Thu, May 04 38 GA 38 mins late. Due to signal system code failure the following North line Westline and North Central trains were delayed 

or annulled. VGPIO CARD VHLC SLOT 10 FAILURE
Fri, May 05 13 AM1 13 mins late, 14 mins Rondout waiting on Amtrak 340 with air issues to clear. Due locomotive 420 failure 2147 was 

annulled at Round Lake used crew and equipment from 2151 to shove 2147’s equipment and passengers to Fox Lake.
Mon, May 08 28 YF 28 mins late Due to Amtrak’s # 7 Derailment the following trains were delayed or annulled.
Tue, May 09 14 YF1 14 mins late, 15 mins late turn from 2141.
Wed, May 10 11 YF1 ‐11 mins: ‐11 mins late flip from 2141.
Thu, May 11 9 AM (‐9) Arrived CUS at 19:53 7:53 9 mins late, 5 mins late from 2141, 5 mins Rondout waiting on Amtrak 340.
Tue, May 16 8 AM 8 mins late, 5 mins Rondout late turn from 2141, holding for Amtrak 8 and 340.
Mon, May 22 11 GX1 11 mins late, 5 mins late turn from 2141, 4 mins Ptc reset, 2 mins item 2 Half Day Rd, 4 mins stop signal A‐2.
Wed, May 31 7 AM1 ‐7" Late turn at Rondout (amtrak 340) and 3 min stop at A2 ;

MD‐W 2216 Thu, May 04 16 E (‐16) ‐11" Mechanical problems, lost H.E.P. (#97), cat engine kept shutting down, swapped equipment @ Big Timber 
with 2222. ‐4" ADA Elgin; Upon arrival @ CUS medical emergency, while passengers were detraining, upperdeck 
passenger dropped thier metal coff

77% OT   Mon, May 08 10 YF (‐10)Automatic Grade Crossing Malfunction Item #2 Clinton St.; Stop signal CP Canal St.
Mon, May 15 8 GX (‐8) ‐10" Automatic Grade Crossing Malfunction Item #2 @ Kimball St., Item #1 @ Highland
Fri, May 26 7 GX (‐8) Following trains ahead; Automatic Grade Crossing Malfunction Item #2 Green St.
Tue, May 30 7 A 6 Stop indication A2/Stop indication Canal ‐ waiting on track to clear (WAITED FOR 2112 AND 108)

MD‐W 2227 Tue, May 02 6 ZV1 6 mins late, 13 mins enroute Cus‐B12 following Ncs 109.
77% OT   Thu, May 04 16 GA 14 mins late. Due to signal system code failure the following North line Westline and North Central trains were delayed 

or annulled.VGPIO CARD VHLC SLOT 10 FAILURE
Mon, May 08 32 YF 32 mins late Due to Amtrak’s # 7 Derailment the following trains were delayed or annulled.
Tue, May 09 10 YF1 9 mins late, 13 mins enroute following trains A‐5 to B‐12.
Fri, May 19 10 K1 10 mins late, 14 mins B‐12 holding for a late Ncs 116.

MD‐W 2233 Thu, May 04 42 GA Due to signal system code failure the following North line Westline and North Central trains were delayed or 
annulled.VGPIO CARD VHLC SLOT 10 FAILURE

82% OT   Fri, May 05 6 K Dumped air at River Rd./ Truck on tracks
Mon, May 08 18 YF Following #2227 to Elgin/ Approaching signals
Thu, May 18 9 AM1 9 mins late, 5 mins Cus waiting on equipment from Wacy DUE TO LATE AMTRAK 7, 4 mins meeting delayed inbound 

passenger equipment.
MD‐W 2244 Thu, May 04 20 GA 22 mins late. Due to signal system code failure the following North line Westline and North Central trains were delayed 

or annulled.
77% OT   Mon, May 08 40 YF 40 mins late, used crew and equipment for 2239/2252

Tue, May 09 6 A ‐" Stop indications at B6 + A5, waiting on other trains
Wed, May 10 13 DD ‐13 mins: ‐13 mins stopped at B17 due to freight traffic CP 2‐252, stopped at B6 waiting for their turn to head East. 

[CONTROLLABLE FREIGHT]
Thu, May 25 12 JM1 11 mins late, following a late 2144 and 2143 A‐5 to Cus.

MD‐W 2402 Thu, May 04 26 GA 17 mins late. Due to signal system code failure the following North line Westline and North Central trains were delayed 
or annulled.VGPIO CARD VHLC SLOT 10 FAILURE

68% OT   Mon, May 08 0 XYF annulled, used crew and equipment for 2243 at Cus Due to Amtrak’s # 7 Derailment the following trains were delayed 
or annulled. (Marked as annulled‐KD)

Tue, May 09 10 YF1 10 mins late, late turn from 2402.
Thu, May 18 10 AM1 10 mins stop signal B‐6.
Fri, May 19 9 K1 9 mins late, 10 mins B‐6 holding for a late Ncs 116 (14M DELAY DEVAL see upnw delays) , 5 mins B‐6 holding for 2144.

Mon, May 22 7 A 7 mins late, 10 mins B‐6 holding for 2144 that was 8m late
Wed, May 31 9 A ‐8" Stop signal B6 for 2144 (2144 was 12 mins late at Western, 5 down at CUS)

NCS 108 Thu, May 04 10 G (‐10) ‐3" Temporary speed restrictions; ‐7" Stop signal A‐2, Automatic Grade Crossing Malfunction Item #2 Green 
St.CAUSED BY BOND WIRE

82% OT   Mon, May 08 0 XYF TERMINATED WESTERN ACCT AMTRAK DERAILMENT FROM 5/7
Tue, May 09 14 YF1 (‐14) ‐10" Stop signal CN X‐ing, running time waiting on annulled 2112 WHICH WAS ANNULLED FROM THE 

DERAILMENT; ‐4" Speed restrictions enroute & station meets on the Elgin Sub
Fri, May 26 7 GX (‐7) Automatic Grade Crossing Malfunction Item #2 Green St.

NCS 109 Tue, May 02 10 ZV 10 mins late, 10 mins Ptc red fence disengaged A‐2, 2 mins River Grove reenergized Ptc. PTC MESSAGING OVERLOAD
82% OT   Mon, May 08 37 YF 39 mins late Due to Amtrak’s # 7 Derailment the following trains were delayed or annulled.

Tue, May 09 10 YF 10 mins late, 2 mins Cus waiting equipment from WACY, 12 mins following trains head Cus‐ B‐12, 4 mins cross traffic 
UP Deval.

Thu, May 18 8 AM 8 mins late, 3 mins stop signal A‐2, 2 mins Franklin Pk passenger complaints, 6 mins UP Deval cross traffic.
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Table 3 (continued): Weekday Trains less than 85% On‐Time

May 2023

Line Train Date

Minutes 

Late

Delay 

Code Delay Explanation

NCS 116 Tue, May 02 7 VG1 7 mins late, 4 mins restricted signal Round Lake Beach, 3 mins stop signal Metra Grayslake interlocking. WAIT FOR 2142 
AT A5

64% OT   Thu, May 04 37 GA 37 mins late. Used crew and equipment for 117. Due to signal system code failure the following North line Westline 
and North Central trains were delayed or annulled. VGPIO CARD VHLC SLOT 10 FAILURE

Mon, May 08 20 YF 20 mins late Due to Amtrak’s # 7 Derailment the following trains were delayed or annulled.
Tue, May 09 8 D 8 mins late, 9 mins Antioch coach yard waiting on CN freight to clear, 2 mins ADA, 3 mins stop signal B‐12, 2 mins stop 

signal A‐2. [CONTROLLABLE FREIGHT]
Fri, May 19 9 K1 9 mins late, 13 mins UP Deval cross traffic.
Tue, May 23 8 UF1 8 mins late, 10 mins B‐6 holding for a late 2142.
Thu, May 25 20 JM1 20 mins late, 5 mins Antioch late turn from 105, 12 mins small fire near Washington St station Grayslake. Crew used 

fire extinguisher to douse the flames, 3 mins stop signal Metra crossing, 4 mins cross traffic UP Deval.
Fri, May 26 34 DD 36 mins late, 16 mins stop signal Antioch waiting on CN Northbound freight, 5 min following CN rail grinder, 10 mins 

Lomond meeting Ncs 107, 4 mins B‐12 cross traffic.
NCS 117 Thu, May 04 24 GA 24 mins late. Due to signal system code failure the following North line Westline and North Central trains were delayed 

or annulled. VGPIO CARD VHLC SLOT 10 FAILURE
82% OT   Mon, May 08 16 YF 16 mins late Due to Amtrak’s # 7 Derailment the following trains were delayed or annulled.

Tue, May 09 6 YF1 6 mins late, 8 mins UP cross traffic Deval.
Tue, May 23 10 RF 10 mins late, 3 mins Cus faulty door light, 12 mins stop (timing out wrong stack) signal UP Deval

RI 301 Thu, May 04 10 GX 1m each Stopped 35th, Yard, Robbins. 3m speed restrictions Bulletin #1161, 1144 and 1125. 2m Gate 112th street 2m 
ADA BI.

82% OT   Tue, May 09 7 I 2m ADA LSS to Oak Forest. 1m stopped at 35th street. 1m Yard stop. 1m Robbins. 1m each speed restriction
Tue, May 16 9 I 3m late arrival of equipment. 3m yard stop, Robbins and 35th street. 3m Blue Island due to passenger with bike got 

their bike caught in the door. 3m for multiple speed restrictions.
Thu, May 18 9 I 1m red signal LSS. 3m 35th Street sox game. 1m yard stop. 1m Robbins. 2m total for Speed restrictions. Bulletin #1161 

& 1144.
RI 513 Mon, May 15 12 G STOPPED AT MOKENA WAITING FOR RI518 TO CLEAR EASTBOUND

82% OT   Tue, May 16 12 N Track Circuit around Crawford due to Power Outage
Tue, May 23 8 G TRACK CIRCUIT AND GATES AT 103RD AND 105TH (BROKEN BOND WIRE 103RD)
Tue, May 30 7 I LOADING SOX PASSENGERS AT 35TH ‐ UNLOADING AT PROCEEDING STOPS

RI 621 Mon, May 01 8 I Yard stop, passenger handling, Wheel Slip
77% OT   Thu, May 04 7 I Yard stop and unloading at Brainard

Tue, May 16 7 U 3m for last minute ADA LSS. 2m yard stop. 2m ADA 95th Street.
Mon, May 22 8 E1 Departed 3m late from LSS waiting on late RI701; delayed at Bridge B waiting on late trains; delayed 3m at Brainard 

unhoarding passengers on the wrong car.
Fri, May 26 14 JM1 (PASSENGER MEDICAL EMERGENCY) ‐ WAITING ON RI0630 TO DEPART

SWS 813 Thu, May 04 13 ZD 9m PTC issue at BRC. 5m Oak Lawn for slow unloading passengers.
64% OT   Wed, May 10 10 GF 2m CUS acct congestion. 3m Oak Lawn for ADA. 7m flagged at Chicago Ridge. Restricted speed to next signal.

Thu, May 11 11 U 2m CUS Congestion. 6m Item 1 95th St. 3m ADA Oak Lawn. 3m ADA 153rd.
Fri, May 12 9 U 2m late departing due to congestion CUS. 5m ADA 153rd
Tue, May 16 9 U 2m CUS Congestion. 4m stopped 21st street. 3m ADA Oak Lawn. 3m ADA 153rd Street.
Thu, May 18 8 U 2m at CUS for Congestion. 4m 21st for Bridge up. 3m ADA Oak Lawn. 3m ADA 153rd Street.
Wed, May 24 8 ZN 8M BELT JCT., BRC PTC BACK OFFICE ISSUES
Tue, May 30 7 GF 7M BELT JCT. THRU FOREST HILL, RESTRICTING SIGNALS.

SWS 816 Wed, May 03 8 AM 3m Restricting speed Forest Hill to BRC. 5m All Red 21st Street.
68% OT   Fri, May 05 10 G 10m late. NS Landers having signal problems CP Palos. Flagged by signal 10m delay restricted speed to Chicago Ridge

Thu, May 18 24 RA Delayed 21st on CN Freight L536 IC1034 155c/9500’ due to Amtrak Dispatcher Error.
Fri, May 19 16 A1 Setup and final departure readiness OF PULLMAN OFFICE CAR SPECIAL at Amtrak Chicago Yard, causing residual traffic 

and congestion for a special movement.
Mon, May 22 10 F 10m late departure from 179th St; PRC Speedometer issues; BAD AXLE GEN
Tue, May 23 13 K 6M 2 ADA 143RD ST 13M DELAY 21ST ST BRIDGE UP boat traffic AND WAITING AMTRAK TO CLEAR.
Tue, May 30 9 F 11 MIN LATE DEPARTING DUE TO SPEEDO FAILURE CAUSING PTC ISSUES; BAD AXLE GEN

SWS 822 Wed, May 03 7 U1 4" Late departure from 179th St. due to 813 arrival (ACCOMODATING ADA PASSENGER); 4" stop CP 21st waiting on 
outbound; 1" Palos Hills assisting passenger

77% OT   Thu, May 04 7 ZD1 departed 9m late acct late turn form 813. 5m restricting speed from 16.64 to 15.00. Arrived 1802‐7m.
Thu, May 11 32 GA 32m late due to switch 352 failing at 21st Street
Thu, May 25 9 DD 9m Delay due to BS01 taking HR at Ashburn single tracking around freight. SWS822 waited for SWS817 to clear 

[CONTROLLABLE FREIGHT]
Tue, May 30 8 ZD 6M BELT JCT., PTC ISSUES WITH THE BRC foreign disp did not build train symbol for train to init

UP‐N 303 Mon, May 08 7 VE Delayed due to slowloading on the METX74 hard to get up to speed after each stop
82% OT   Tue, May 16 7 I ‐7" Heavy passenger loading & Form A MP 22.6‐MP 22.7

Thu, May 18 20 J ‐20" Delayed @ Ravenswood due to Metra P.D. removed unruly passenger
Fri, May 19 10 IW ‐10" Slow loading engine #88. Slow passenger loading enroute due to weather
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Table 3 (continued): Weekday Trains less than 85% On‐Time

May 2023

Line Train Date

Minutes 

Late

Delay 

Code Delay Explanation

UP‐N 312 Wed, May 03 7 I ‐7" Heavy passenger loading enroute
68% OT   Tue, May 09 7 I ‐7" Heavy passenger loading enroute

Thu, May 11 7 I (‐7) Heavy passenger loading
Tue, May 16 10 I ‐10" Heavy passenger loading and track work
Thu, May 18 8 I ‐8" Heavy loading, red signal at Clybourn, and 30MPH M.P. 1.00‐ M.P. 0.81
Wed, May 24 7 I ‐7" Heavy passenger loading
Tue, May 30 8 N ‐8" Delayed due to track circuit @ E038 (caused by a Com‐Ed electrical power serg that shorted out signal equipment) 

had to get flagged by the signal ran @ restricted speed
UP‐N 322 Wed, May 03 20 ZV ‐20" Departed Kenosha late due to PTC issue (no map).

77% OT   Mon, May 08 8 VE1 ‐8" Delayed due to slowloading on the METX74 hard to get up to speed after each stop also had 30mph speed 
restriction M.P. 10.6‐11

Mon, May 15 7 F ‐7" Delayed on acct. of air dumped 5 times enroute. #8 vent valve; REPLACED #8 VALVE
Tue, May 16 7 ZT ‐7" PTC issues (unable to complete departure test) Form B @ MP 10.0 ‐ MP 800
Tue, May 30 13 N ‐13" Delayed due to track circuit @ E038 (caused by a Com‐Ed electrical power serg that shorted out signal equipment) 

had to get flagged by the signal ran @ restricted speed
UP‐N 338 Thu, May 04 9 CC ‐19" Delayed due to track construction MP 8.5‐MP 8.0/ MP 1.15‐MP 0.7 & METX90 is a slow loading engine

82% OT   Mon, May 15 17 ZG1 ‐27" Late turn from M323 & PTC disengaged 6 times enroute to OTC
Thu, May 18 10 CC1 ‐20" Late turn off M338, form B's at Erie, also had to wait on M335 to depart due to track work at Erie st.
Wed, May 24 7 J ‐22" Delayed @Hubbard Woods due to unruly passenger, removed by Police

UP‐N 350 Wed, May 03 12 CC1 ‐12" Late turn off M335 & track construction CY‐CPT
77% OT   Fri, May 05 69 M1 (‐72) Late turn off of M335 equipment / Late due to accident @ Lake Forest

Tue, May 09 12 ZG1 ‐12" Late turn off M335 (M335 was 5 minutes delayed @ Waukegan, due to PTC issues @ Lake Bluff red hash box, cut 
PTC out & operated restricted speed to next signal)

Wed, May 10 14 CC1 ‐14" Late departure from Waukegan on acc.t of late arrival of M335
Tue, May 16 7 R ‐7" Delayed on acct. of student engineer operating (slow spotting the stations)

UP‐N 354 Fri, May 05 29 M1 (‐29) Late turn off of M339 equipment
82% OT   Mon, May 08 13 G ‐13" Late turn off M339 (M339 was 5 mins late at Waukegan), slow engine METX75, & cross traffic @ Lake street Plant (‐

3)
Wed, May 10 9 CC1 ‐9" Late turn off M339, due to single track
Mon, May 15 8 ZG1 ‐8" Late turn off M339

UP‐NW 632 Tue, May 02 8 A ‐8" Departed late ‐ waiting on express inbound trains to clear due to new schedule.
82% OT   Tue, May 09 25 F1 ‐25" Following trains ahead wait for M624 at Deval, heavy passenger loading at Clybourn

Tue, May 16 9 ZF1 ‐9" Wait for M630 and sticky door issues
Wed, May 17 0 ZF1 ANNULLED Due to the crew was on M610

UP‐NW 651 Tue, May 02 10 ZT1 ‐10" Delayed, waited for M653 to clear Mayfair
55% OT   Wed, May 03 10 A ‐10" Delayed on acct. of waited for M653 to clear Mayfair & followed to Deval, due to schedule changes

Fri, May 05 10 M1 ‐10" Delayed due to track construction M.P. 0.81‐1.5 30 MPH speed restriction
Mon, May 08 10 CC ‐10" Delayed on acct. of 10MPH @ MPH0.81‐MP1.15 & 10MPH @ Mayfair
Tue, May 09 13 ZV ‐13" Late departure, due to late arrival of equipment from Cal Ave (PTC issues‐ did not give option to perform the 

departure test) & waited for M635 to clear Mayfair; REBOOT TMC
Wed, May 10 12 A ‐12" Delayed following M653 from Mayfair & late departure (cross traffic @ Lake St. with M656)
Thu, May 11 10 A (‐10) Waiting on M653 to clear Mayfair to be able to cross from track 1 to track 2.
Wed, May 17 10 A ‐10" Delayed @ Mayfair, waited for M653 to clear before crossing from track 1 to track 2. M653 operates track 2 from 

Wood St.
Mon, May 22 10 CC speed restrictions from earlier track work
Tue, May 23 14 ZG ‐14" Delayed @ Mayfair, waited for M653 to clear BACKUP FROM PTC FUSE BLOWN EARLIER, before crossing from 

track 1 to track 2 & slow going into the stations from Mayfair to Des Plaines on acc.t of M655 & m657 express trains on 
track 1 going through the sta

UP‐NW 653 Mon, May 01 11 A ‐11" Delayed following M651 CPT ‐ Mayfair
73% OT   Tue, May 02 7 ZT ‐7" Late departure from OTC on acct. of waited for M649 to clear, before entering on track @ OTC. M649 departed 

late, due to PTC issues (the engine dropped off the track warrant)
Fri, May 05 8 M1 ‐8" Late departure waiting on M651 to depart FALLOUT FROM VEHICLE STRIKE ON UPN
Tue, May 09 8 ZV1 ‐8" Late departure from OTC, due to late arrival of equipment from Cal Ave coach yard (M651 ahead with PTC issues)
Wed, May 10 7 A ‐7" Late departure from OTC, due to M651 departing ahead 3 minutes late
Thu, May 18 13 H ‐13" Late departure from CPT on acct. of late arrival of equipment from Cal Ave coach yard (METX144 had a fuel leak 

inside of the engine @ Cal Avel had to swap equipment @ Cal Ave coach yard ‐under investigation); FUEL TANK 
REPAIRS, RESIDUAL FUEL LEFT IN

UP‐W 25 Thu, May 04 12 D ‐12" Freight interference (CMQWT)‐ followed train from Provo junction to Kress & Form B's from Park to Grace 
[CONTROLLABLE FREIGHT]

82% OT   Wed, May 10 8 D ‐8" Delayed @ Wheaton due to JB tower ran 2 trains in front of (ZG2LT 10) [CONTROLLABLE FREIGHT]
Fri, May 12 15 J (‐15) Delayed @ Glen Ellyn, waited for police to remove unruly male passenger.
Tue, May 16 57 K ‐57" Held at Berkeley due to a car stuck on tracks at MP 15.49 (Haven Rd.)
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Table 3 (continued): Weekday Trains less than 85% On‐Time

May 2023

Line Train Date

Minutes 

Late

Delay 

Code Delay Explanation

UP‐W 33 Wed, May 03 13 JM1 ‐13" Wait for M48 to clear track #3 at Park acct. EC5 test truck (WCHGC‐03) was on track #1 from Park to West Chicago.
64% OT   Thu, May 11 7 VG (‐7) Delayed at Melrose Park due to track light on MT3

Thu, May 18 6 U ‐6" 2 ADA lifts & freight interference @ CPY015
Mon, May 22 14 JM ‐9" Delayed @ Geneva waited for an ambulance to assist a male passenger
Wed, May 24 7 G ‐7" Used short crossovers @ Kedzie (operated restricted speed Western Ave ‐ Kedzie)
Thu, May 25 7 DD ‐7" Delayed @ JB Tower freight interference ( O92791 25th)
Tue, May 30 10 D ‐10" Held at Park for M48 to cross from track 3 to track 1 due to freight ZLTG2 yarding into Proviso [CONTROLLABLE 

FREIGHT]
Wed, May 31 10 C ‐10" 20MPH & 10MPH temporary slow orders; freight train interference @ Winfield; no signal @ Peck

UP‐W 35 Wed, May 03 7 JM1 ‐7" Delayed @ Park (Form B)
82% OT   Tue, May 23 60 L ‐60" Delayed @ MP 3.8 (‐56) on acct. of pedestrian on tracks

Tue, May 30 120 K ‐120" Delayed due to Geneva fire department fighting a fire near the tracks at M.P. 33.95 and having their equipment 
fouling both tracks . Crew also did a reverse move from M.P. 33.6 to West Chicago to pick up M37 passengers.

Wed, May 31 10 D ‐10" Delayed @ Park, waited for M50 train to clear on acct. of IG4SE on trk 3 [CONTROLLABLE FREIGHT]
UP‐W 42 Thu, May 04 12 RF ‐12" Red signal @ JB tower, also followed freight from Y032‐Y015 [CONTROLLABLE FREIGHT]

77% OT   Tue, May 09 35 DE1 ‐35" Departed Elburn 25 mins down due to late turn from M21
Tue, May 16 22 K ‐22" Held at Lombard due to a car stuck on tracks at MP 15.49 (Haven Rd.)
Tue, May 23 24 D ‐24" Stopped behind the ILBG4X that was stopped @ the CN Barrington interlocking waited for the M30131‐22 to clear 

[CONTROLLABLE FREIGHT]
Fri, May 26 8 I ‐8" Slow and heavy passenger loading Wheaton ‐ Elmhurst

UP‐W 43 Tue, May 16 11 GW ‐11" Switch 114 failed normal (adjustments were needed, due to rising temperatures)
82% OT   Fri, May 19 6 GX ‐6" Delayed @M.P. 10.2 due to XG (Crew removed gate off MT 3)

Thu, May 25 6 GX ‐6" XH @ mp 15.76 & 20 mph between MP 14.5‐ MP 14.61
Wed, May 31 7 F1 ‐7" Delayed following M41 with door issues

UP‐W 50 Tue, May 09 10 D ‐10" Delayed @ Villa Park & Elmhurst, due to freight interference [CONTROLLABLE FREIGHT]
82% OT   Mon, May 15 15 R ‐15" Delayed @ Berkeley; crew had to stop and inspect equipment on acct. of a brake shoe on METX130 was smoking 

Crew bottled air changing ends
Tue, May 16 20 RF ‐20" Delayed @ West Chicago (‐6) freight interference & signal issues @ Park (The dispatcher had a lined route, 

changed her mind & knocked the signal down, which put the plant in time/13 minute delay)
Thu, May 25 11 DD Delayed @ JB Tower freight interference ( O92791 25th)

UP‐W 52 Tue, May 02 9 R ‐9" Delayed on acct. of student engineer operating the train
77% OT   Tue, May 09 7 U ‐7" 2 ADA lifts ELMHURST

Wed, May 17 6 L ‐6" Stopped @ M.P. 15.8, due to a report of a suicidal person on the tracks @ M.P. 15.65 (police located the person off 
the property)

Wed, May 24 20 E ‐20" Late departure from Elburn on acct. of loading issues on METX 128 (had to cut out traction motor #3); CHANGED 
OUT P3 POWER CONTACTOR

Thu, May 25 10 D ‐10" Delayed following CNASH 9‐23 from Geneva & 20 MPH @ MP 14.61‐14.5
UP‐W 54 Tue, May 23 68 L1 ‐68" Late turn off M35, heavy passenger loading enroute, & cross traffic @ Western Ave

82% OT   Fri, May 26 18 I ‐18" Slow and heavy passenger loading OPPOSITE PLATFORM West Chicago‐ Geneva, also 20 MPH speed restriction 
14.61 ‐14.5

Tue, May 30 40 K1 ‐40" Departed from West Chicago off of annulled M37 equipment due to fire at M.P. 33.95
Wed, May 31 11 RF ‐11" Delayed out of Elburn dispatcher stack error, waited for the signal to time out

Data is final (06/21/2023) version from TOPS.
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Table 4: Delay Codes by Cause Category & Carrier

METRA/PSA METRA/PSA (continued) Foreign Carrier
Category Category Category

Delay 
Code Definition

Delay 
Code Definition

Delay 
Code Definition

Passenger Train Interference Human Error Passenger Train Interference

A Passenger Train/Interline Interference B Human Error, Eng. Dept. AM Amtrak Caused Delay
AA Rule 9.9 Delayed in Block / Rule 6.30 [obsolete Jan. 2020] H Human Error, Mechanical Department AS NICTD Train Interference
AD Non‐Revenue Passenger Train Interference [obsolete Jan. 2020] Q Late Issuance of Track Warrant Freight Interference ‐ Peak & Off‐Peak

Accident R Human Error, Transportation D General Freight Interference
M Right of Way Accident / Misc. RD Metra Dispatcher Error (dispatching Metra trains) DD Freight Dispatcher Error (dispatching freight trains)
YC Derailment ‐ Engineering RL Human Error, Job Action / Employee No Show (CMS Error) DE Freight Mechanical Malfunction
YE Derailment ‐ Mechanical RN Human Error, Job Action / Employee No Show (Non‐CMS) DR Freight‐Human Error
YM Derailment ‐ Accident RO Human Error, Metra Tower Operator Accident

Passenger Related YB Derailment ‐ Human Error, Engineering DM Freight‐Accident / Incident
I Passenger Handling, Running Time YH Derailment ‐ Human Error, Mechanical YF Derailment ‐ Accident, Foreign Line
IB Passenger Handling, Bicycle YR Derailment ‐ Human Error, Transportation Passenger Related

J Passenger Problems / Removal Weather JA Amtrak Passenger Problems / Removal
JM Passenger Medical Emergency AW Pass. Train Interference, Weather [obsolete Jan. 2020] Signal/Switch Failure

U Accessibility Related (ADA) CW M of W Work, Weather GA Signal / Switch Failure Amtrak (Signal Dept.)
Obstruction/Debris EW Locomotive Malfunction, Weather GF Gate Crossing / Signal / Switch Foreign Line

K Obstruction On Tracks FW Cab Car / TRL / MU Malfunction, Weather Track Work

KD Train Struck Debris GW Signal / Switch Malfunction Weather (Signal Dept.) CA Amtrak Engineering
L Unauthorized People On Tracks / Near Miss IW Passenger Handling, Weather CD Track Work by Freight Carrier
KP Suspicious Package(s) / Person(s) / Activity KW Obstruction On Tracks, Weather Non‐Locomotive Equipment Issue

Signal/Switch Failure MW Right of Way Accident / Misc., Weather [obsolete Jan. 2020] FS NICTD MU Malfunction
CM Switch Malfunction (Track Dept.) NW Utility Failure, Weather Locomotive Issue

G Metra / PSA Signal / Switch Malfunction (Signal Dept.) OW AC/DC System Failure, Weather EA Amtrak Locomotive/Car Malfunction
GM Metra / PSA Gate Crossing Malfunction RW Train Crew Issues, Weather Human Error

GT Metra / PSA Telecom / CAD failure UW Accessibility, Weather BA Amtrak Engineering Human Error
GX Metra / PSA Broken Gate Crossing YW Derailment Accident, Weather HS Human Error, NICTD Mechanical Dept. [obsolete Jan. 2020]
VG Signal / Switch / Gate Crossing Failure, Nothing Found ZW PTC Weather RA Human Error, Amtrak Transportation

Track Work Other RF Foreign/PSA Dispatcher Error (dispatching Metra trains)
C Unscheduled Track Work N Utility Failure RS Human Error, NICTD Transportation
CC Scheduled Track Work S Operational (Efficiency) Testing Weather

CF Engineering Equipment Malfunction T Property Vandalism DW Freight Train Interference, Weather
CG Scheduled Signal Work W Gas Leak (non‐loco fuel) PTC Related

CH Contractor Failure PTC Related ZA PTC Amtrak Train (On‐Board)
Catenary Failure ZB PTC Human Error, Engineering Dept. ZD PTC Foreign Line Transportation

CO Scheduled Wire Work ZC PTC Construction / Maintenance ZN PTC Foreign Line Engineering
O AC/DC System Failure ZE PTC Malfunction Locomotive Hardware ZS PTC NICTD MU Train (On‐Board)

Non‐Locomotive Equipment Issue ZF PTC Malfunction Coach Hardware
F Cab Car / Trailer / MU Malfunction ZG PTC Wayside
UF ADA Lift Failure ZH PTC Human Error, Mechanical 
VF Cab Car Problem Reported, Nothing Found ZP PTC Dispatcher

Locomotive Issue ZR PTC Human Error, Metra Transportation
E Locomotive Malfunction ZT PTC Back Office/Software
VE Locomotive Problem Reported, Nothing Found ZV Metra / PSA PTC On‐Board Software

Effective November 1, 2021

'Metra/PSA' refers to delays that either directly affect or are directly attributable to Metra or its Purchase of Service Agreement partners (BNSF and Union Pacific) on Metra or PSA‐controlled rail lines or trains in commuter operation.
'Foreign' refers to delays that may be directly or indirectly attributed to other carriers, including freight carriers, Amtrak, and NICTD, that affect Metra trains.  'Foreign' also includes delays attributable to BNSF and Union Pacific freight operations.

The delay codes listed above are used for primary delayed trains; primary annulled trains (trains that fail to reach their scheduled destination station) use a primary delay code preceded by an "X" (e.g., XE, XGA, etc.);
All secondary trains, including annulled, use primary delay code followed by a "1" (e.g., E1, GA1, etc.); secondary annulled trains do not use a delay code preceded by an "X".
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Table 5.a: Train Delays by Cause and Line
May 2023

Top 2 causes for each line and the system are shaded

Cause Category BNSF ME‐ML ME‐BI ME‐SC HC MD‐N MD‐W NCS RI SWS UP‐N UP‐NW UP‐W SYSTEM

Freight Interference ‐ Total 21    ‐        ‐       ‐       2      1      3      4      1      3      1      6      19     61           
Freight Interference ‐ Peak 7            ‐             ‐            ‐            2            1            ‐            ‐            ‐            1            ‐            ‐            1             12                  
Primary 5               ‐                ‐                ‐                2               ‐                ‐                ‐                ‐                1               ‐                ‐                1                9                          

Secondary 2               ‐                ‐                ‐                ‐                1               ‐                ‐                ‐                ‐                ‐                ‐                ‐                 3                          

Freight Interference ‐ Off‐Peak 14         ‐             ‐            ‐            ‐            ‐            3            4            1            2            1            6            18          49                  
Primary 10            ‐                ‐                ‐                ‐                ‐                3               4               1               2               ‐                6               16              42                        

Secondary 4               ‐                ‐                ‐                ‐                ‐                ‐                ‐                ‐                ‐                1               ‐                2                7                          

Signal/Switch Failure ‐ Total 14    7       2      16    1      43    18    9      7      6      4      2      13     142         
Signal/Switch Failure ‐ Metra/PSA 13         7            2            16         ‐            28         4            4            7            1            4            2            10          98                  
Primary 11            5                2               12            ‐                22            4               3               7               1               4               2               8                81                        

Secondary 2               2                ‐                4               ‐                6               ‐                1               ‐                ‐                ‐                ‐                2                17                        

Signal/Switch Failure ‐ Foreign 1            ‐             ‐            ‐            1            15         14         5            ‐            5            ‐            ‐            3             44                  
Primary 1               ‐                ‐                ‐                1               15            14            5               ‐                5               ‐                ‐                3                44                        

Secondary ‐                ‐                ‐                ‐                ‐                ‐                ‐                ‐                ‐                ‐                ‐                ‐                ‐                 ‐                           

Mechanical Failure ‐ Total 6      2       ‐       2      3      19    9      1      14    3      6      16    5       86           
Mechanical Failure ‐ Metra/PSA 6            2            ‐            2            3            19         9            1            14         3            6            16         5             86                  
Non‐Locomotive Equipment Issue ‐ Metra/PSA 1            2            ‐            2            2            3            1            1            5            2            4            15         4             42                  

Primary 1               2                ‐                2               1               ‐                1               ‐                3               2               2               1               3                18                        

Secondary ‐                ‐                ‐                ‐                1               3               ‐                1               2               ‐                2               14            1                24                        

Locomotive Issue ‐ Metra/PSA 5            ‐             ‐            ‐            1            16         8            ‐            9            1            2            1            1             44                  
Primary 2               ‐                ‐                ‐                1               4               5               ‐                4               1               1               1               1                20                        

Secondary 3               ‐                ‐                ‐                ‐                12            3               ‐                5               ‐                1               ‐                ‐                 24                        

Mechanical Failure ‐ Foreign ‐            ‐             ‐            ‐            ‐            ‐            ‐            ‐            ‐            ‐            ‐            ‐            ‐              ‐                      
Passenger Train Interference ‐ Total ‐       1       ‐       ‐       1      13    10    1      1      4      ‐       7      1       39           
Passenger Train Interference ‐ Metra/PSA ‐            1            ‐            ‐            ‐            4            5            ‐            1            2            ‐            7            1             21                  
Passenger Train Interference ‐ Foreign ‐            ‐             ‐            ‐            1            9            5            1            ‐            2            ‐            ‐            ‐              18                  

Accident ‐ Total ‐       ‐        ‐       ‐       1      62    40    16    ‐       ‐       12    12    4       147         
Accident ‐ Metra/PSA ‐            ‐             ‐            ‐            ‐            7            7            ‐            ‐            ‐            12         12         ‐              38                  
Accident ‐ Foreign ‐            ‐             ‐            ‐            1            55         33         16         ‐            ‐            ‐            ‐            4             109                

Track Work ‐ Total 1      49    4      10    1      5      2      ‐       19    ‐       12    9      19     131         
Track Work ‐ Metra/PSA 1            49          4            10         ‐            5            2            ‐            19         ‐            12         9            19          130                
Track Work ‐ Foreign ‐            ‐             ‐            ‐            1            ‐            ‐            ‐            ‐            ‐            ‐            ‐            ‐              1                     

Human Error ‐ Total 5      8       1      5      1      15    6      1      3      5      4      6      6       66           
Human Error ‐ Metra/PSA 3            8            1            5            ‐            5            ‐            ‐            3            ‐            3            6            3             37                  
Human Error ‐ Foreign 2            ‐             ‐            ‐            1            10         6            1            ‐            5            1            ‐            3             29                  

PTC Related ‐ Total ‐       ‐        ‐       7      2      10    1      2      1      12    8      27    7       77           
PTC Related ‐ Metra/PSA ‐            ‐             ‐            7            1            10         1            2            1            2            8            27         7             66                  
PTC Related ‐ Foreign ‐            ‐             ‐            ‐            1            ‐            ‐            ‐            ‐            10         ‐            ‐            ‐              11                  

Weather ‐ Total 3      19    7      ‐       ‐       ‐       ‐       ‐       1      ‐       1      ‐       1       32           
Weather ‐ Metra/PSA 3            19          7            ‐            ‐            ‐            ‐            ‐            1            ‐            1            ‐            1             32                  
Weather ‐ Foreign ‐            ‐             ‐            ‐            ‐            ‐            ‐            ‐            ‐            ‐            ‐            ‐            ‐              ‐                      

Passenger Related ‐ Total 1      34    3      7      ‐       6      5      1      24    5      13    5      14     118         

Obstruction/Debris ‐ Total 10    6       ‐       6      1      7      3      1      3      2      6      7      28     80           

Catenary Failure ‐ Total ‐       ‐        ‐       ‐       ‐       ‐       ‐       ‐       ‐       ‐       ‐       ‐       ‐        ‐              

Other ‐ Total 1      ‐        ‐       ‐       ‐       ‐       ‐       ‐       1      1      9      ‐       ‐        12           
 

Total Trains Delayed 62 126 17 53 13 181 97 36 75 41 76 97 117 991
Total Metra/PSA Delays 38 126 17 53 5 91 36 9 74 16 74 91 88 718
Total Foreign Carrier Delays 24 0 0 0 8 90 61 27 1 25 2 6 29 273

Data for current month is final (06/21/2023) version of TOPS
'Metra/PSA' refers to delays that may be directly or indirectly attributed to Metra or Metra Purchase of Service Agreement partners (BNSF and UP) in commuter rail operation.

'Foreign' refers to delays that may be directly or indirectly attributed to other carriers, including freight carriers, Amtrak, and NICTD, that affect Metra trains.  'Foreign' also includes delays 

attributable to BNSF and Union Pacific freight operations.
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Table 5.b: Train Delays by Cause and Line
Average May Over Previous Five Years: 2018‐2022

Top 2 causes for each line and the system are shaded

Cause Category BNSF ME‐ML ME‐BI ME‐SC HC MD‐N MD‐W NCS RI SWS UP‐N UP‐NW UP‐W SYSTEM

Freight Interference ‐ Total 11    ‐        ‐       ‐       7      9      11    5      3      4      0      4      19     72           
Freight Interference ‐ Peak 3            ‐             ‐            ‐            6            3            3            2            0            1            ‐            2            7             28                  
Primary 3               ‐                ‐                ‐                5               2               2               2               0               1               ‐                1               4                22                        

Secondary 0               ‐                ‐                ‐                0               1               1               0               ‐                0               ‐                1               3                6                          

Freight Interference ‐ Off‐Peak 7            ‐             ‐            ‐            1            6            8            3            2            3            0            2            12          44                  
Primary 6               ‐                ‐                ‐                1               4               6               2               2               2               0               2               9                34                        

Secondary 1               ‐                ‐                ‐                0               3               2               1               1               0               0               ‐                2                10                        

Signal/Switch Failure ‐ Total 12    11    4      5      6      19    8      3      13    6      2      6      11     104         
Signal/Switch Failure ‐ Metra/PSA 7            11          4            5            0            16         6            3            12         2            2            5            9             81                  
Primary 6               8                2               3               0               12            5               2               9               2               1               4               6                60                        

Secondary 1               2                2               2               ‐                4               1               1               2               1               1               1               4                21                        

Signal/Switch Failure ‐ Foreign 4            ‐             ‐            ‐            6            3            1            0            1            4            ‐            1            2             23                  
Primary 4               ‐                ‐                ‐                5               2               1               0               1               2               ‐                1               1                17                        

Secondary 0               ‐                ‐                ‐                0               1               1               ‐                0               2               ‐                1               1                6                          

Mechanical Failure ‐ Total 11    ‐        0      0      0      9      11    3      12    2      6      5      11     69           
Mechanical Failure ‐ Metra/PSA 11         ‐             0            0            0            9            11         3            12         2            6            5            11          69                  
Non‐Locomotive Equipment Issue ‐ Metra/PSA 8            ‐             0            0            0            0            1            ‐            2            1            3            2            2             19                  

Primary 4               ‐                0               0               0               0               0               ‐                1               1               2               1               2                11                        

Secondary 5               ‐                ‐                ‐                ‐                ‐                0               ‐                1               ‐                1               1               1                9                          

Locomotive Issue ‐ Metra/PSA 2            ‐             ‐            ‐            0            9            10         3            11         1            3            3            8             50                  
Primary 1               ‐                ‐                ‐                0               3               3               1               3               0               1               2               3                19                        

Secondary 1               ‐                ‐                ‐                ‐                6               7               2               8               1               1               1               6                31                        

Mechanical Failure ‐ Foreign ‐            ‐             ‐            ‐            ‐            ‐            ‐            ‐            ‐            ‐            ‐            ‐            ‐              ‐                      
Passenger Train Interference ‐ Total 0      ‐        ‐       ‐       1      2      0      1      ‐       4      ‐       ‐       0       9              
Passenger Train Interference ‐ Metra/PSA ‐            ‐             ‐            ‐            ‐            2            0            1            ‐            ‐            ‐            ‐            0             3                     
Passenger Train Interference ‐ Foreign 0            ‐             ‐            ‐            1            0            ‐            ‐            ‐            4            ‐            ‐            ‐              6                     

Accident ‐ Total 10    ‐        ‐       0      0      5      2      1      6      0      3      4      7       40           
Accident ‐ Metra/PSA 9            ‐             ‐            0            0            5            2            0            6            ‐            3            4            3             34                  
Accident ‐ Foreign 0            ‐             ‐            ‐            ‐            ‐            ‐            1            0            0            ‐            ‐            4             5                     

Track Work ‐ Total 6      6       1      2      5      6      8      2      10    1      4      4      3       60           
Track Work ‐ Metra/PSA 6            6            1            2            5            6            8            2            10         0            4            4            3             57                  
Track Work ‐ Foreign 0            ‐             ‐            ‐            0            ‐            0            0            ‐            1            ‐            0            ‐              2                     

Human Error ‐ Total 16    1       0      1      1      8      6      3      8      1      6      4      6       61           
Human Error ‐ Metra/PSA 9            1            0            1            ‐            5            5            2            8            ‐            5            3            5             44                  
Human Error ‐ Foreign 7            ‐             ‐            ‐            1            3            1            1            ‐            1            0            1            1             17                  

PTC Related ‐ Total 6      5       1      2      1      4      2      1      7      3      2      2      4       40           
PTC Related ‐ Metra/PSA 6            5            1            2            0            3            2            1            7            1            2            2            4             37                  
PTC Related ‐ Foreign ‐            ‐             ‐            ‐            0            0            0            ‐            ‐            2            ‐            ‐            0             3                     

Weather ‐ Total 9      ‐        0      ‐       ‐       5      1      0      4      ‐       2      2      7       30           
Weather ‐ Metra/PSA 9            ‐             0            ‐            ‐            5            1            0            4            ‐            2            2            6             30                  
Weather ‐ Foreign ‐            ‐             ‐            ‐            ‐            ‐            ‐            ‐            0            ‐            ‐            ‐            0             0                     

Passenger Related ‐ Total 6      6       1      1      ‐       5      7      1      11    1      7      8      11     65           

Obstruction/Debris ‐ Total 7      7       1      5      0      4      7      2      10    0      8      16    14     81           

Catenary Failure ‐ Total ‐       1       1      1      ‐       ‐       ‐       ‐       ‐       ‐       ‐       ‐       ‐        3              

Other ‐ Total 4      0       0      ‐       0      0      0      ‐       0      0      1      ‐       ‐        7              
 

Total Trains Delayed 97 36 9 19 21 78 64 21 84 23 41 55 94 641
Total Metra/PSA Delays 74 36 9 19 7 61 49 13 79 6 40 48 67 510
Total Foreign Carrier Delays 23 0 0 0 14 17 14 8 4 17 1 6 26 131

Data for current month is final (06/16/2022) version of TOPS
'Metra/PSA' refers to delays that may be directly or indirectly attributed to Metra or Metra Purchase of Service Agreement partners (BNSF and UP) in commuter rail operation.

'Foreign' refers to delays that may be directly or indirectly attributed to other carriers, including freight carriers, Amtrak, and NICTD, that affect Metra trains.  'Foreign' also includes delays 

attributable to BNSF and Union Pacific freight operations.

Effective January 2020, Metra has updated the delay cause categories in this table; totals by cause category for prior years may not match what was previously reported.
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Table 5.c: Train Delays by Cause and Line
May 2023 Compared to Average May Over Previous Five Years: 2018‐2022

Cause Category BNSF ME‐ML ME‐BI ME‐SC HC MD‐N MD‐W NCS RI SWS UP‐N UP‐NW UP‐W SYSTEM

Freight Interference ‐ Total 10    ‐        ‐       ‐       (5)     (8)     (8)     (1)     (2)     (1)     1      2      0       (11)          
Freight Interference ‐ Peak 4            ‐             ‐            ‐            (4)          (2)          (3)          (2)          (0)          (0)          ‐            (2)          (6)           (16)                 
Primary 2               ‐                ‐                ‐                (3)             (2)             (2)             (2)             (0)             (0)             ‐                (1)             (3)               (13)                       

Secondary 2               ‐                ‐                ‐                (0)             0               (1)             (0)             ‐                (0)             ‐                (1)             (3)               (3)                         

Freight Interference ‐ Off‐Peak 7            ‐             ‐            ‐            (1)          (6)          (5)          1            (1)          (1)          1            4            6             5                     
Primary 4               ‐                ‐                ‐                (1)             (4)             (3)             2               (1)             (0)             (0)             4               7                8                          

Secondary 3               ‐                ‐                ‐                (0)             (3)             (2)             (1)             (1)             (0)             1               ‐                (0)               (3)                         

Signal/Switch Failure ‐ Total 2      (4)     (2)     11    (5)     24    10    6      (6)     (0)     2      (4)     2       38           
Signal/Switch Failure ‐ Metra/PSA 6            (4)           (2)          11         (0)          12         (2)          1            (5)          (1)          2            (3)          1             17                  
Primary 5               (3)              (0)             9               (0)             10            (1)             1               (2)             (1)             3               (2)             2                21                        

Secondary 1               (0)              (2)             2               ‐                2               (1)             0               (2)             (1)             (1)             (1)             (2)               (4)                         

Signal/Switch Failure ‐ Foreign (3)          ‐             ‐            ‐            (5)          12         13         5            (1)          1            ‐            (1)          1             21                  
Primary (3)             ‐                ‐                ‐                (4)             13            13            5               (1)             3               ‐                (1)             2                27                        

Secondary (0)             ‐                ‐                ‐                (0)             (1)             (1)             ‐                (0)             (2)             ‐                (1)             (1)               (6)                         

Mechanical Failure ‐ Total (5)     2       (0)     2      3      10    (2)     (2)     2      1      0      11    (6)      17           
Mechanical Failure ‐ Metra/PSA (5)          2            (0)          2            3            10         (2)          (2)          2            1            0            11         (6)           17                  
Non‐Locomotive Equipment Issue ‐ Metra/PSA (7)          2            (0)          2            2            3            0            1            3            1            1            13         2             23                  

Primary (3)             2                (0)             2               1               (0)             1               ‐                2               1               0               (0)             1                7                          

Secondary (5)             ‐                ‐                ‐                1               3               (0)             1               1               ‐                1               13            0                15                        

Locomotive Issue ‐ Metra/PSA 3            ‐             ‐            ‐            1            7            (2)          (3)          (2)          ‐            (1)          (2)          (7)           (6)                   
Primary 1               ‐                ‐                ‐                1               1               2               (1)             1               1               (0)             (1)             (2)               1                          

Secondary 2               ‐                ‐                ‐                ‐                6               (4)             (2)             (3)             (1)             (0)             (1)             (6)               (7)                         

Mechanical Failure ‐ Foreign ‐            ‐             ‐            ‐            ‐            ‐            ‐            ‐            ‐            ‐            ‐            ‐            ‐              ‐                      
Passenger Train Interference ‐ Total (0)     1       ‐       ‐       ‐       11    10    0      1      (0)     ‐       7      1       30           
Passenger Train Interference ‐ Metra/PSA ‐            1            ‐            ‐            ‐            2            5            (1)          1            2            ‐            7            1             18                  
Passenger Train Interference ‐ Foreign (0)          ‐             ‐            ‐            ‐            9            5            1            ‐            (2)          ‐            ‐            ‐              12                  

Accident ‐ Total (10)   ‐        ‐       (0)     1      57    38    15    (6)     (0)     9      8      (3)      107         
Accident ‐ Metra/PSA (9)          ‐             ‐            (0)          (0)          2            5            (0)          (6)          ‐            9            8            (3)           4                     
Accident ‐ Foreign (0)          ‐             ‐            ‐            1            55         33         15         (0)          (0)          ‐            ‐            ‐              104                

Track Work ‐ Total (5)     43    3      8      (4)     (1)     (6)     (2)     9      (1)     8      5      16     71           
Track Work ‐ Metra/PSA (5)          43          3            8            (5)          (1)          (6)          (2)          9            (0)          8            5            16          73                  
Track Work ‐ Foreign (0)          ‐             ‐            ‐            1            ‐            (0)          (0)          ‐            (1)          ‐            (0)          ‐              (1)                   

Human Error ‐ Total (11)   7       1      4      0      7      0      (2)     (5)     4      (2)     2      (0)      5              
Human Error ‐ Metra/PSA (6)          7            1            4            ‐            (0)          (5)          (2)          (5)          ‐            (2)          3            (2)           (7)                   
Human Error ‐ Foreign (5)          ‐             ‐            ‐            0            7            5            (0)          ‐            4            1            (1)          2             12                  

PTC Related ‐ Total (6)     (5)     (1)     5      1      6      (1)     1      (6)     9      6      25    3       37           
PTC Related ‐ Metra/PSA (6)          (5)           (1)          5            1            7            (1)          1            (6)          1            6            25         3             29                  
PTC Related ‐ Foreign ‐            ‐             ‐            ‐            1            (0)          (0)          ‐            ‐            8            ‐            ‐            (0)           8                     

Weather ‐ Total (6)     19    7      ‐       ‐       (5)     (1)     (0)     (3)     ‐       (1)     (2)     (6)      2              
Weather ‐ Metra/PSA (6)          19          7            ‐            ‐            (5)          (1)          (0)          (3)          ‐            (1)          (2)          (5)           2                     
Weather ‐ Foreign ‐            ‐             ‐            ‐            ‐            ‐            ‐            ‐            (0)          ‐            ‐            ‐            (0)           (0)                   

Passenger Related ‐ Total (5)     28    2      6      ‐       1      (2)     0      13    4      6      (3)     3       53           

Obstruction/Debris ‐ Total 3      (1)     (1)     1      1      3      (4)     (1)     (7)     2      (2)     (9)     14     (1)            

Catenary Failure ‐ Total ‐       (1)     (1)     (1)     ‐       ‐       ‐       ‐       ‐       ‐       ‐       ‐       ‐        (3)            

Other ‐ Total (3)     (0)     (0)     ‐       (0)     (0)     (0)     ‐       1      1      8      ‐       ‐        5              
 

Total Trains Delayed (35) 90 8 34 (8) 103 33 15 (9) 18 35 42 23 350
Total Metra/PSA Delays ‐36 90 8 34 ‐2 30 ‐13 ‐4 ‐5 10 34 43 21 208
Total Foreign Carrier Delays 1 0 0 0 ‐6 73 47 19 ‐3 8 1 0 3 142

Data for current month is final (06/21/2023) version of TOPS
'Metra/PSA' refers to delays that may be directly or indirectly attributed to Metra or Metra Purchase of Service Agreement partners (BNSF and UP) in commuter rail operation.

'Foreign' refers to delays that may be directly or indirectly attributed to other carriers, including freight carriers, Amtrak, and NICTD, that affect Metra trains.  'Foreign' also includes delays 

attributable to BNSF and Union Pacific freight operations.

Effective January 2020, Metra has updated the delay cause categories in this table; totals by cause category for prior years may not match what was previously reported.
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Table 6.a: Train Delays by Cause and Line ‐ YTD
January ‐ May 2023

Top 2 causes for each line and the system are shaded

Cause Category BNSF ME‐ML ME‐BI ME‐SC HC MD‐N MD‐W NCS RI SWS UP‐N UP‐NW UP‐W SYSTEM

Freight Interference ‐ Total 83         ‐        ‐        ‐        14     19       29     15     12      15     8        34      90       319         
Freight Interference ‐ Peak 23               ‐              ‐              ‐              14           7               9             4             ‐               5             3              18            24             107                
Primary 14                     ‐                  ‐                 ‐                 14              4                   7                 4                 ‐                    5                 3                  7                  16                 74                         

Secondary 9                       ‐                  ‐                 ‐                 ‐                 3                   2                 ‐                  ‐                    ‐                  ‐                   11                8                   33                         

Freight Interference ‐ Off‐Peak 60               ‐              ‐              ‐              ‐              12             20           11           12            10           5              16            66             212                
Primary 46                     ‐                  ‐                 ‐                 ‐                 9                   18               9                 9                   9                 1                  15                56                 172                      

Secondary 14                     ‐                  ‐                 ‐                 ‐                 3                   2                 2                 3                   1                 4                  1                  10                 40                         

Signal/Switch Failure ‐ Total 41         45     17     63     4       128    52     25     36      38     5        25      36       515         
Signal/Switch Failure ‐ Metra/PSA 21               45           17           63           ‐              104          36           13           36            8             5              23            33             404                
Primary 18                     25               13              45              ‐                 77                 25               11               34                 8                 5                  14                26                 301                      

Secondary 3                       20               4                 18              ‐                 27                 11               2                 2                   ‐                  ‐                   9                  7                   103                      

Signal/Switch Failure ‐ Foreign 20               ‐              ‐              ‐              4             24             16           12           ‐               30           ‐               2              3               111                
Primary 19                     ‐                  ‐                 ‐                 4                 24                 15               12               ‐                    22               ‐                   2                  3                   101                      

Secondary 1                       ‐                  ‐                 ‐                 ‐                 ‐                    1                 ‐                  ‐                    8                 ‐                   ‐                   ‐                    10                         

Mechanical Failure ‐ Total 34         5       2       5       5       67       44     10     67      21     23      50      20       353         
Mechanical Failure ‐ Metra/PSA 34               5             2             5             5             59             44           10           67            20           23            50            20             344                
Non‐Locomotive Equipment Issue ‐ Metra/PSA 16               5             2             5             3             12             9             3             14            7             9              23            8               116                

Primary 7                       5                 ‐                 4                 2                 1                   5                 2                 7                   5                 4                  8                  7                   57                         

Secondary 9                       ‐                  2                 1                 1                 11                 4                 1                 7                   2                 5                  15                1                   59                         

Locomotive Issue ‐ Metra/PSA 18               ‐              ‐              ‐              2             47             35           7             53            13           14            27            12             228                
Primary 9                       ‐                  ‐                 ‐                 2                 20                 21               3                 19                 8                 5                  10                9                   106                      

Secondary 9                       ‐                  ‐                 ‐                 ‐                 27                 14               4                 34                 5                 9                  17                3                   122                      

Mechanical Failure ‐ Foreign ‐                   ‐              ‐              ‐              ‐              8               ‐              ‐              ‐               1             ‐               ‐               ‐                9                     
Passenger Train Interference ‐ Total 11         1       1       ‐        3       81       27     8       4        11     3        24      3         177         
Passenger Train Interference ‐ Metra/PSA ‐                   1             ‐              ‐              ‐              44             19           6             4               3             3              22            3               105                
Passenger Train Interference ‐ Foreign 11               ‐              1             ‐              3             37             8             2             ‐               8             ‐               2              ‐                72                  

Accident ‐ Total 31         ‐        ‐        ‐        1       67       47     17     25      6       46      65      53       358         
Accident ‐ Metra/PSA 20               ‐              ‐              ‐              ‐              12             12           1             25            ‐              46            65            20             201                
Accident ‐ Foreign 11               ‐              ‐              ‐              1             55             35           16           ‐               6             ‐               ‐               33             157                

Track Work ‐ Total 18         75     7       22     5       27       11     14     48      9       20      35      41       332         
Track Work ‐ Metra/PSA 18               75           7             22           ‐              27             11           4             44            ‐              20            35            41             304                
Track Work ‐ Foreign ‐                   ‐              ‐              ‐              5             ‐                ‐              10           4               9             ‐               ‐               ‐                28                  

Human Error ‐ Total 49         16     6       9       5       55       23     11     29      20     20      56      25       324         
Human Error ‐ Metra/PSA 43               15           5             9             2             14             10           8             29            5             14            27            14             195                
Human Error ‐ Foreign 6                  1             1             ‐              3             41             13           3             ‐               15           6              29            11             129                

PTC Related ‐ Total 16         9       3       17     5       28       6       9       33      37     31      46      41       281         
PTC Related ‐ Metra/PSA 12               8             2             17           2             24             6             6             32            10           31            46            40             236                
PTC Related ‐ Foreign 4                  1             1             ‐              3             4               ‐              3             1               27           ‐               ‐               1               45                  

Weather ‐ Total 77         26     10     5       1       12       22     9       25      3       57      51      56       354         
Weather ‐ Metra/PSA 74               26           10           5             1             12             22           9             25            3             57            51            56             351                
Weather ‐ Foreign 3                  ‐              ‐              ‐              ‐              ‐                ‐              ‐              ‐               ‐              ‐               ‐               ‐                3                     

Passenger Related ‐ Total 7           111   8       17     ‐        19       34     4       56      8       28      28      54       374         

Obstruction/Debris ‐ Total 33         20     8       28     4       19       21     7       35      5       35      91      65       371         

Catenary Failure ‐ Total ‐            28     7       13     ‐        ‐          ‐        ‐        ‐         ‐        ‐         ‐         ‐          48           

Other ‐ Total 2           1       1       ‐        ‐        1         1       1       1        2       9        ‐         ‐          19           
 

Total Trains Delayed 402 337 70 179 47 523 317 130 371 175 285 505 484 3,825
Total Metra/PSA Delays 262 335 67 179 14 335 216 69 354 64 271 438 346 2,950
Total Foreign Carrier Delays 140 2 3 0 33 188 101 61 17 111 14 67 138 875

Data for current month is final (06/21/2023) version of TOPS
'Metra/PSA' refers to delays that may be directly or indirectly attributed to Metra or Metra Purchase of Service Agreement partners (BNSF and UP) in commuter rail operation.

'Foreign' refers to delays that may be directly or indirectly attributed to other carriers, including freight carriers, Amtrak, and NICTD, that affect Metra trains.  'Foreign' also includes delays 

attributable to BNSF and Union Pacific freight operations.
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Table 6.b: Train Delays by Cause and Line ‐ YTD
 January ‐ May Average Over Previous Five Years: 2018‐2022 

Top 2 causes for each line and the system are shaded

Cause Category BNSF ME‐ML ME‐BI ME‐SC HC MD‐N MD‐W NCS RI SWS UP‐N UP‐NW UP‐W SYSTEM

Freight Interference ‐ Total 48         ‐        ‐        ‐        30     42       58     18     19      38     6        28      117    404         
Freight Interference ‐ Peak 18               ‐              ‐              ‐              25           12             18           8             5               15           2              15            41             160                
Primary 11                     ‐                  ‐                 ‐                 22              8                   14               7                 3                   12               2                  10                24                 113                      

Secondary 7                       ‐                  ‐                 ‐                 3                 3                   4                 1                 1                   4                 1                  5                  17                 47                         

Freight Interference ‐ Off‐Peak 30               ‐              ‐              ‐              5             31             40           9             14            23           3              12            77             244                
Primary 24                     ‐                  ‐                 ‐                 5                 19                 31               8                 11                 16               2                  9                  59                 184                      

Secondary 6                       ‐                  ‐                 ‐                 0                 12                 9                 1                 3                   6                 2                  3                  18                 60                         

Signal/Switch Failure ‐ Total 73         32     14     21     17     74       54     30     74      37     17      27      31       501         
Signal/Switch Failure ‐ Metra/PSA 44               32           14           21           2             61             49           14           72            12           17            16            22             375                
Primary 31                     26               10              16              2                 42                 40               10               56                 9                 11                12                14                 279                      

Secondary 13                     6                 4                 5                 0                 18                 9                 3                 17                 3                 6                  4                  8                   96                         

Signal/Switch Failure ‐ Foreign 30               ‐              ‐              ‐              14           13             5             16           2               25           0              11            9               126                
Primary 24                     ‐                  ‐                 ‐                 13              7                   3                 15               2                   16               ‐                   7                  7                   92                         

Secondary 6                       ‐                  ‐                 ‐                 1                 7                   2                 2                 0                   9                 0                  4                  2                   34                         

Mechanical Failure ‐ Total 66         6       3       2       1       68       49     14     51      11     33      43      49       395         
Mechanical Failure ‐ Metra/PSA 65               3             2             1             1             61             49           14           51            11           33            43            49             383                
Non‐Locomotive Equipment Issue ‐ Metra/PSA 26               3             2             1             0             8               4             2             7               5             16            19            20             114                

Primary 11                     2                 1                 1                 0                 3                   3                 1                 3                   3                 8                  9                  10                 55                         

Secondary 15                     2                 2                 1                 ‐                 4                   1                 1                 4                   2                 7                  10                10                 60                         

Locomotive Issue ‐ Metra/PSA 39               ‐              ‐              ‐              0             54             44           11           44            5             17            24            29             269                
Primary 12                     ‐                  ‐                 ‐                 0                 16                 16               4                 18                 3                 8                  8                  10                 95                         

Secondary 27                     ‐                  ‐                 ‐                 ‐                 37                 28               8                 26                 3                 10                16                19                 174                      

Mechanical Failure ‐ Foreign 0                  3             1             0             0             6               0             1             ‐               ‐              ‐               ‐               ‐                12                  
Passenger Train Interference ‐ Total 2           1       0       1       4       14       1       4       0        12     ‐         0        1         40           
Passenger Train Interference ‐ Metra/PSA 0                  0             ‐              0             0             11             1             4             ‐               0             ‐               0              1               18                  
Passenger Train Interference ‐ Foreign 1                  1             0             1             4             3               0             0             0               12           ‐               ‐               ‐                23                  

Accident ‐ Total 35         21     3       4       2       15       14     5       16      6       23      29      33       206         
Accident ‐ Metra/PSA 31               7             1             4             0             14             13           4             15            3             23            26            18             161                
Accident ‐ Foreign 4                  13           2             ‐              1             1               1             1             1               3             ‐               3              14             45                  

Track Work ‐ Total 26         19     2       7       8       34       17     5       27      5       23      11      13       198         
Track Work ‐ Metra/PSA 26               19           2             7             8             32             14           4             27            2             23            11            13             189                
Track Work ‐ Foreign 0                  0             ‐              ‐              1             1               2             1             ‐               3             ‐               1              ‐                9                     

Human Error ‐ Total 62         12     4       6       6       48       28     13     37      10     26      34      30       317         
Human Error ‐ Metra/PSA 33               12           4             6             2             26             19           7             37            2             24            25            21             218                
Human Error ‐ Foreign 29               ‐              ‐              ‐              5             23             9             6             0               8             2              9              8               99                  

PTC Related ‐ Total 15         13     3       7       9       16       11     6       28      9       34      16      39       206         
PTC Related ‐ Metra/PSA 14               13           3             7             3             14             10           4             27            3             34            16            38             186                
PTC Related ‐ Foreign 1                  1             ‐              1             6             1               1             2             1               5             0              0              2               20                  

Weather ‐ Total 70         44     17     24     3       59       49     10     89      9       46      54      40       513         
Weather ‐ Metra/PSA 67               44           17           24           3             58             48           10           88            7             46            53            38             504                
Weather ‐ Foreign 3                  ‐              ‐              ‐              0             1               1             ‐              1               2             ‐               1              1               9                     

Passenger Related ‐ Total 20         21     6       4       0       23       30     4       41      2       30      36      52       270         

Obstruction/Debris ‐ Total 26         15     6       18     2       17       19     9       47      7       24      47      47       284         

Catenary Failure ‐ Total ‐            7       2       6       ‐        ‐          ‐        ‐        ‐         ‐        ‐         ‐         ‐          16           

Other ‐ Total 5           1       1       2       0       2         2       1       3        2       1        3        0         22           
 

Total Trains Delayed 448 192 64 103 82 410 332 118 432 147 263 330 453 3,374
Total Metra/PSA Delays 331 175 61 101 20 319 254 75 408 52 255 277 300 2,626
Total Foreign Carrier Delays 117 18 3 2 62 92 78 44 24 96 8 53 152 748

Data for current month is final (06/16/2022) version of TOPS
'Metra/PSA' refers to delays that may be directly or indirectly attributed to Metra or Metra Purchase of Service Agreement partners (BNSF and UP) in commuter rail operation.

'Foreign' refers to delays that may be directly or indirectly attributed to other carriers, including freight carriers, Amtrak, and NICTD, that affect Metra trains.  'Foreign' also includes delays 

attributable to BNSF and Union Pacific freight operations.

Effective January 2020, Metra has updated the delay cause categories in this table; totals by cause category for prior years may not match what was previously reported.
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Table 6.c: Train Delays by Cause and Line ‐ YTD
 January ‐ May 2023 Compared to Average January ‐ May Average Over Previous Five Years: 2018‐2022  

Cause Category BNSF ME‐ML ME‐BI ME‐SC HC MD‐N MD‐W NCS RI SWS UP‐N UP‐NW UP‐W SYSTEM

Freight Interference ‐ Total 35         ‐        ‐        ‐        (16)   (23)     (29)    (3)      (7)       (23)    2        6        (27)     (85)          
Freight Interference ‐ Peak 5                  ‐              ‐              ‐              (11)         (5)              (9)            (4)            (5)             (10)          1              3              (17)           (53)                 
Primary 3                       ‐                  ‐                 ‐                 (8)               (4)                  (7)                (3)                (3)                 (7)                1                  (3)                 (8)                  (39)                       

Secondary 2                       ‐                  ‐                 ‐                 (3)               (0)                  (2)                (1)                (1)                 (4)                (1)                 6                  (9)                  (14)                       

Freight Interference ‐ Off‐Peak 30               ‐              ‐              ‐              (5)           (19)           (20)          2             (2)             (13)          2              4              (11)           (32)                 
Primary 22                     ‐                  ‐                 ‐                 (5)               (10)                (13)             1                 (2)                 (7)                (1)                 6                  (3)                  (12)                       

Secondary 8                       ‐                  ‐                 ‐                 (0)               (9)                  (7)                1                 ‐                    (5)                2                  (2)                 (8)                  (20)                       

Signal/Switch Failure ‐ Total (32)        13     3       42     (13)   54       (2)      (5)      (38)     1       (12)     (2)       5         14           
Signal/Switch Failure ‐ Metra/PSA (23)              13           3             42           (2)           43             (13)          (1)            (36)           (4)            (12)           7              11             29                  
Primary (13)                   (1)                3                 29              (2)               35                 (15)             1                 (22)               (1)                (6)                 2                  12                 22                         

Secondary (10)                   14               ‐                 13              (0)               9                   2                 (1)                (15)               (3)                (6)                 5                  (1)                  7                           

Signal/Switch Failure ‐ Foreign (10)              ‐              ‐              ‐              (10)         11             11           (4)            (2)             5             (0)             (9)             (6)              (15)                 
Primary (5)                      ‐                  ‐                 ‐                 (9)               17                 12               (3)                (2)                 6                 ‐                   (5)                 (4)                  9                           

Secondary (5)                      ‐                  ‐                 ‐                 (1)               (7)                  (1)                (2)                (0)                 (1)                (0)                 (4)                 (2)                  (24)                       

Mechanical Failure ‐ Total (32)        (1)      (1)      3       4       (1)       (5)      (4)      16      10     (10)     7        (29)     (42)          
Mechanical Failure ‐ Metra/PSA (31)              2             (0)           4             4             (2)              (5)            (4)            16            9             (10)           7              (29)           (39)                 
Non‐Locomotive Equipment Issue ‐ Metra/PSA (10)              2             (0)           4             3             4               5             1             7               2             (7)             4              (12)           2                     

Primary (4)                      3                 (1)               3                 2                 (2)                  2                 1                 4                   2                 (4)                 (1)                 (3)                  2                           

Secondary (6)                      (2)                0                 0                 1                 7                   3                 0                 3                   ‐                  (2)                 5                  (9)                  (1)                          

Locomotive Issue ‐ Metra/PSA (21)              ‐              ‐              ‐              2             (7)              (9)            (4)            9               8             (3)             3              (17)           (41)                 
Primary (3)                      ‐                  ‐                 ‐                 2                 4                   5                 (1)                1                   5                 (3)                 2                  (1)                  11                         

Secondary (18)                   ‐                  ‐                 ‐                 ‐                 (10)                (14)             (4)                8                   2                 (1)                 1                  (16)                (52)                       

Mechanical Failure ‐ Foreign (0)                (3)            (1)           (0)           (0)           2               (0)            (1)            ‐               1             ‐               ‐               ‐                (3)                   
Passenger Train Interference ‐ Total 9           ‐        1       (1)      (1)      67       26     4       4        (1)      3        24      2         137         
Passenger Train Interference ‐ Metra/PSA (0)                1             ‐              (0)           (0)           33             18           2             4               3             3              22            2               87                  
Passenger Train Interference ‐ Foreign 10               (1)            1             (1)           (1)           34             8             2             (0)             (4)            ‐               2              ‐                49                  

Accident ‐ Total (4)          (21)    (3)      (4)      (1)      52       33     12     9        0       23      36      20       152         
Accident ‐ Metra/PSA (11)              (7)            (1)           (4)           (0)           (2)              (1)            (3)            10            (3)            23            39            2               40                  
Accident ‐ Foreign 7                  (13)          (2)           ‐              (0)           54             34           15           (1)             3             ‐               (3)             19             112                

Track Work ‐ Total (8)          56     5       15     (3)      (7)       (6)      9       21      4       (3)       24      28       134         
Track Work ‐ Metra/PSA (8)                56           5             15           (8)           (5)              (3)            (0)            17            (2)            (3)             24            28             115                
Track Work ‐ Foreign (0)                (0)            ‐              ‐              4             (1)              (2)            9             4               6             ‐               (1)             ‐                19                  

Human Error ‐ Total (13)        4       2       3       (1)      7         (5)      (2)      (8)       10     (6)       22      (5)       7             
Human Error ‐ Metra/PSA 10               3             1             3             0             (12)           (9)            1             (8)             3             (10)           2              (7)              (23)                 
Human Error ‐ Foreign (23)              1             1             ‐              (2)           18             4             (3)            (0)             7             4              20            3               30                  

PTC Related ‐ Total 1           (4)      (0)      10     (4)      12       (5)      3       5        28     (3)       30      2         75           
PTC Related ‐ Metra/PSA (2)                (5)            (1)           10           (1)           10             (4)            2             5               7             (3)             30            2               50                  
PTC Related ‐ Foreign 3                  0             1             (1)           (3)           3               (1)            1             0               22           (0)             (0)             (1)              25                  

Weather ‐ Total 7           (18)    (7)      (19)   (2)      (47)     (27)    (1)      (64)     (6)      11      (3)       16       (159)        
Weather ‐ Metra/PSA 7                  (18)          (7)           (19)         (2)           (46)           (26)          (1)            (63)           (4)            11            (2)             18             (153)               
Weather ‐ Foreign 0                  ‐              ‐              ‐              (0)           (1)              (1)            ‐              (1)             (2)            ‐               (1)             (1)              (6)                   

Passenger Related ‐ Total (13)        90     2       13     (0)      (4)       4       ‐        15      6       (2)       (8)       2         104         

Obstruction/Debris ‐ Total 7           5       2       10     2       2         2       (2)      (12)     (2)      11      44      18       87           

Catenary Failure ‐ Total ‐            21     5       7       ‐        ‐          ‐        ‐        ‐         ‐        ‐         ‐         ‐          32           

Other ‐ Total (3)          0       (0)      (2)      (0)      (1)       (1)      0       (2)       0       8        (3)       (0)       (3)            
 

Total Trains Delayed (46) 145 6 76 (35) 113 (15) 12 (61) 28 22 175 31 451
Total Metra/PSA Delays ‐69 160 6 78 ‐6 16 ‐38 ‐6 ‐54 12 16 161 46 324
Total Foreign Carrier Delays 23 ‐16 0 ‐2 ‐29 96 23 17 ‐7 15 6 14 ‐14 127

Data for current month is final (06/21/2023) version of TOPS
'Metra/PSA' refers to delays that may be directly or indirectly attributed to Metra or Metra Purchase of Service Agreement partners (BNSF and UP) in commuter rail operation.

'Foreign' refers to delays that may be directly or indirectly attributed to other carriers, including freight carriers, Amtrak, and NICTD, that affect Metra trains.  'Foreign' also includes delays 

attributable to BNSF and Union Pacific freight operations.

Effective January 2020, Metra has updated the delay cause categories in this table; totals by cause category for prior years may not match what was previously reported.

22



Table 7.a: Train Delays by Cause and Month
2023

Top 2 causes for each month and year‐to‐date are shaded

Cause Category Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan ‐ May

Freight Interference ‐ Total 69      64     71     54     61     ‐        ‐        ‐        ‐        ‐        ‐        ‐        319      8.3%
Freight Interference ‐ Peak 25            26           29           15           12           ‐              ‐              ‐              ‐              ‐              ‐              ‐              107             2.8%
Primary 18                16              18              13              9                 ‐                 ‐                 ‐                 ‐                 ‐                 ‐                 ‐                 74                   1.9%

Secondary 7                  10              11              2                 3                 ‐                 ‐                 ‐                 ‐                 ‐                 ‐                 ‐                 33                   0.9%

Freight Interference ‐ Off‐Peak 44            38           42           39           49           ‐              ‐              ‐              ‐              ‐              ‐              ‐              212             5.5%
Primary 32                29              35              34              42              ‐                 ‐                 ‐                 ‐                 ‐                 ‐                 ‐                 172                 4.5%

Secondary 12                9                 7                 5                 7                 ‐                 ‐                 ‐                 ‐                 ‐                 ‐                 ‐                 40                   1.0%

Signal/Switch Failure ‐ Total 65      78     68     162   142   ‐        ‐        ‐        ‐        ‐        ‐        ‐        515      13.5%
Signal/Switch Failure ‐ Metra/PSA 56            66           63           121         98           ‐              ‐              ‐              ‐              ‐              ‐              ‐              404             10.6%
Primary 45                57              45              73              81              ‐                 ‐                 ‐                 ‐                 ‐                 ‐                 ‐                 301                 7.9%

Secondary 11                9                 18              48              17              ‐                 ‐                 ‐                 ‐                 ‐                 ‐                 ‐                 103                 2.7%

Signal/Switch Failure ‐ Foreign 9               12           5             41           44           ‐              ‐              ‐              ‐              ‐              ‐              ‐              111             2.9%
Primary 7                  9                 5                 36              44              ‐                 ‐                 ‐                 ‐                 ‐                 ‐                 ‐                 101                 2.6%

Secondary 2                  3                 ‐                 5                 ‐                 ‐                 ‐                 ‐                 ‐                 ‐                 ‐                 ‐                 10                   0.3%

Mechanical Failure ‐ Total 85      81     52     49     86     ‐        ‐        ‐        ‐        ‐        ‐        ‐        353      9.2%
Mechanical Failure ‐ Metra/PSA 85            75           50           48           86           ‐              ‐              ‐              ‐              ‐              ‐              ‐              344             9.0%
Non‐Locomotive Equipment Issue ‐ Metra/PSA 26            24           11           13           42           ‐              ‐              ‐              ‐              ‐              ‐              ‐              116             3.0%

Primary 12                12              5                 10              18              ‐                 ‐                 ‐                 ‐                 ‐                 ‐                 ‐                 57                   1.5%

Secondary 14                12              6                 3                 24              ‐                 ‐                 ‐                 ‐                 ‐                 ‐                 ‐                 59                   1.5%

Locomotive Issue ‐ Metra/PSA 59            51           39           35           44           ‐              ‐              ‐              ‐              ‐              ‐              ‐              228             6.0%
Primary 26                25              18              17              20              ‐                 ‐                 ‐                 ‐                 ‐                 ‐                 ‐                 106                 2.8%

Secondary 33                26              21              18              24              ‐                 ‐                 ‐                 ‐                 ‐                 ‐                 ‐                 122                 3.2%

Mechanical Failure ‐ Foreign ‐               6             2             1             ‐              ‐              ‐              ‐              ‐              ‐              ‐              ‐              9                 0.2%
Passenger Train Interference ‐ Total 39      27     21     51     39     ‐        ‐        ‐        ‐        ‐        ‐        ‐        177      4.6%
Passenger Train Interference ‐ Metra/PSA 25            13           14           32           21           ‐              ‐              ‐              ‐              ‐              ‐              ‐              105             2.7%
Passenger Train Interference ‐ Foreign 14            14           7             19           18           ‐              ‐              ‐              ‐              ‐              ‐              ‐              72               1.9%

Accident ‐ Total 90      25     29     67     147   ‐        ‐        ‐        ‐        ‐        ‐        ‐        358      9.4%
Accident ‐ Metra/PSA 61            25           24           53           38           ‐              ‐              ‐              ‐              ‐              ‐              ‐              201             5.3%
Accident ‐ Foreign 29            ‐              5             14           109         ‐              ‐              ‐              ‐              ‐              ‐              ‐              157             4.1%

Track Work ‐ Total 19      44     74     64     131   ‐        ‐        ‐        ‐        ‐        ‐        ‐        332      8.7%
Track Work ‐ Metra/PSA 13            41           65           55           130         ‐              ‐              ‐              ‐              ‐              ‐              ‐              304             7.9%
Track Work ‐ Foreign 6               3             9             9             1             ‐              ‐              ‐              ‐              ‐              ‐              ‐              28               0.7%

Human Error ‐ Total 67      43     57     91     66     ‐        ‐        ‐        ‐        ‐        ‐        ‐        324      8.5%
Human Error ‐ Metra/PSA 33            33           32           60           37           ‐              ‐              ‐              ‐              ‐              ‐              ‐              195             5.1%
Human Error ‐ Foreign 34            10           25           31           29           ‐              ‐              ‐              ‐              ‐              ‐              ‐              129             3.4%

PTC Related ‐ Total 49      45     53     57     77     ‐        ‐        ‐        ‐        ‐        ‐        ‐        281      7.3%
PTC Related ‐ Metra/PSA 40            38           38           54           66           ‐              ‐              ‐              ‐              ‐              ‐              ‐              236             6.2%
PTC Related ‐ Foreign 9               7             15           3             11           ‐              ‐              ‐              ‐              ‐              ‐              ‐              45               1.2%

Weather ‐ Total 44      108   42     128   32     ‐        ‐        ‐        ‐        ‐        ‐        ‐        354      9.3%
Weather ‐ Metra/PSA 44            105         42           128         32           ‐              ‐              ‐              ‐              ‐              ‐              ‐              351             9.2%
Weather ‐ Foreign ‐               3             ‐              ‐              ‐              ‐              ‐              ‐              ‐              ‐              ‐              ‐              3                 0.1%

Passenger Related ‐ Total 52      54     69     81     118   ‐        ‐        ‐        ‐        ‐        ‐        ‐        374      9.8%

Obstruction/Debris ‐ Total 65      72     84     70     80     ‐        ‐        ‐        ‐        ‐        ‐        ‐        371      9.7%

Catenary Failure ‐ Total 1        9       ‐        38     ‐        ‐        ‐        ‐        ‐        ‐        ‐        ‐        48        1.3%

Other ‐ Total 4        ‐        3       ‐        12     ‐        ‐        ‐        ‐        ‐        ‐        ‐        19        0.5%
 

Total Trains Delayed 649 650 623 912 991 0 0 0 0 0 0 0 3,825 100.0%
Total Metra/PSA Delays 477 531 484 740 718 0 0 0 0 0 0 0 2,950 77.1%
Total Foreign Carrier Delays 172 119 139 172 273 0 0 0 0 0 0 0 875 22.9%

Data for current month is final (06/21/2023) version of TOPS
'Metra/PSA' refers to delays that may be directly or indirectly attributed to Metra or Metra Purchase of Service Agreement partners (BNSF and UP) in commuter rail operation.

'Foreign' refers to delays that may be directly or indirectly attributed to other carriers, including freight carriers, Amtrak, and NICTD, that affect Metra trains.  'Foreign' also includes delays 

attributable to BNSF and Union Pacific freight operations.
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Table 7.b: Train Delays by Cause and Month
2022

Top 2 causes for each month and year‐to‐date are shaded

Cause Category Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan ‐ May

Freight Interference ‐ Total 67      62     80     90     79     69     95     93     47     100   46     63     378      13.4%
Freight Interference ‐ Peak 26            18           35           42           45           27           29           28           21           46           20           24           166             5.9%
Primary 20                16              30              34              41              24              24              18              15              31              15              23              141                 5.0%

Secondary 6                  2                 5                 8                 4                 3                 5                 10              6                 15              5                 1                 25                   0.9%

Freight Interference ‐ Off‐Peak 41            44           45           48           34           42           66           65           26           54           26           39           212             7.5%
Primary 31                36              37              43              31              35              44              50              24              40              23              29              178                 6.3%

Secondary 10                8                 8                 5                 3                 7                 22              15              2                 14              3                 10              34                   1.2%

Signal/Switch Failure ‐ Total 92      101   46     55     137   150   86     94     87     124   197   109   431      15.2%
Signal/Switch Failure ‐ Metra/PSA 76            90           42           48           121         133         72           83           67           112         174         77           377             13.3%
Primary 62                67              39              40              92              101            42              68              59              77              108            58              300                 10.6%

Secondary 14                23              3                 8                 29              32              30              15              8                 35              66              19              77                   2.7%

Signal/Switch Failure ‐ Foreign 16            11           4             7             16           17           14           11           20           12           23           32           54               1.9%
Primary 10                10              4                 4                 13              11              7                 10              17              10              12              21              41                   1.5%

Secondary 6                  1                 ‐                 3                 3                 6                 7                 1                 3                 2                 11              11              13                   0.5%

Mechanical Failure ‐ Total 55      74     52     56     79     58     75     51     52     103   64     78     316      11.2%
Mechanical Failure ‐ Metra/PSA 55            72           48           56           79           58           73           48           52           103         64           77           310             11.0%
Non‐Locomotive Equipment Issue ‐ Metra/PSA 10            23           9             15           20           17           16           16           18           27           14           27           77               2.7%

Primary 7                  15              7                 11              12              13              15              10              11              13              6                 17              52                   1.8%

Secondary 3                  8                 2                 4                 8                 4                 1                 6                 7                 14              8                 10              25                   0.9%

Locomotive Issue ‐ Metra/PSA 45            49           39           41           59           41           57           32           34           76           50           50           233             8.2%
Primary 25                17              19              19              26              25              23              18              14              29              19              22              106                 3.7%

Secondary 20                32              20              22              33              16              34              14              20              47              31              28              127                 4.5%

Mechanical Failure ‐ Foreign ‐               2             4             ‐              ‐              ‐              2             3             ‐              ‐              ‐              1             6                 0.2%
Passenger Train Interference ‐ Total 4        1       2       4       4       8       13     12     12     10     17     32     15        0.5%
Passenger Train Interference ‐ Metra/PSA 2               ‐              ‐              3             4             4             10           7             10           6             9             26           9                 0.3%
Passenger Train Interference ‐ Foreign 2               1             2             1             ‐              4             3             5             2             4             8             6             6                 0.2%

Accident ‐ Total 81      30     11     26     106   43     87     45     67     48     55     80     254      9.0%
Accident ‐ Metra/PSA 66            30           5             25           99           37           61           44           61           34           55           80           225             8.0%
Accident ‐ Foreign 15            ‐              6             1             7             6             26           1             6             14           ‐              ‐              29               1.0%

Track Work ‐ Total 12      59     30     42     60     85     54     128   51     74     36     24     203      7.2%
Track Work ‐ Metra/PSA 11            57           26           42           54           70           51           124         46           73           34           22           190             6.7%
Track Work ‐ Foreign 1               2             4             ‐              6             15           3             4             5             1             2             2             13               0.5%

Human Error ‐ Total 31      24     42     43     69     50     63     78     49     69     36     83     209      7.4%
Human Error ‐ Metra/PSA 22            10           29           33           47           24           43           54           25           40           20           49           141             5.0%
Human Error ‐ Foreign 9               14           13           10           22           26           20           24           24           29           16           34           68               2.4%

PTC Related ‐ Total 34      43     38     55     55     72     63     51     39     63     41     26     225      8.0%
PTC Related ‐ Metra/PSA 23            38           36           50           47           65           54           44           34           53           26           21           194             6.9%
PTC Related ‐ Foreign 11            5             2             5             8             7             9             7             5             10           15           5             31               1.1%

Weather ‐ Total 141    84     28     15     20     99     43     31     17     127   70     100   288      10.2%
Weather ‐ Metra/PSA 141          83           28           15           20           98           43           31           17           127         70           99           287             10.2%
Weather ‐ Foreign ‐               1             ‐              ‐              ‐              1             ‐              ‐              ‐              ‐              ‐              1             1                 0.0%

Passenger Related ‐ Total 21      38     44     31     50     60     79     88     54     71     47     65     184      6.5%

Obstruction/Debris ‐ Total 33      71     81     30     58     71     36     49     70     65     63     88     273      9.7%

Catenary Failure ‐ Total ‐         ‐        14     ‐        2       ‐        10     1       38     4       10     2       16        0.6%

Other ‐ Total 1        1       8       2       23     18     5       1       17     5       28     6       35        1.2%
 

Total Trains Delayed 572 588 476 449 742 783 709 722 600 863 710 756 2,827 100.0%
Total Metra/PSA Delays 451 490 361 335 604 638 537 574 491 693 600 612 2,241 79.3%
Total Foreign Carrier Delays 121 98 115 114 138 145 172 148 109 170 110 144 586 20.7%

Data for current month is final (06/16/2022) version of TOPS
'Metra/PSA' refers to delays that may be directly or indirectly attributed to Metra or Metra Purchase of Service Agreement partners (BNSF and UP) in commuter rail operation.

'Foreign' refers to delays that may be directly or indirectly attributed to other carriers, including freight carriers, Amtrak, and NICTD, that affect Metra trains.  'Foreign' also includes delays 

attributable to BNSF and Union Pacific freight operations.

Effective January 2020, Metra has updated the delay cause categories in this table; totals by cause category for prior years may not match what was previously reported.
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Table 8: Train Delays by Duration
May 2023

Minutes BNSF ME‐ML ME‐BI ME‐SC HC MD‐N MD‐W NCS RI SWS UP‐N UP‐NW UP‐W System

Weekday Peak *
  6‐10 11 7 3 12 8 45 13 9 20 10 17 19 20 194
 11‐15 8 3 1 2 1 18 7 1 2 4 5 19 6 77
 16‐20 1 4 2 0 2 13 4 2 2 0 0 2 2 34
   21+ 1 10 3 2 2 13 14 5 0 1 6 20 3 80
Annulled 2 1 0 0 0 8 6 3 2 1 0 2 4 29

Sub‐Total 23 25 9 16 13 97 44 20 26 16 28 62 35 414

Weekday Off‐Peak **
  6‐10 18 41 2 14 0 21 13 6 21 10 18 8 24 196
 11‐15 7 13 1 5 0 21 5 3 10 5 10 4 11 95
 16‐20 4 7 1 2 0 11 5 3 1 3 8 2 9 56
   21+ 6 7 3 1 0 22 6 4 9 7 8 4 17 94
Annulled 1 0 0 0 0 2 4 0 3 0 0 4 9 23

Sub‐Total 36 68 7 22 0 77 33 16 44 25 44 22 70 464

Saturday
  6‐10 0 11 0 5 0 2 3 0 2 0 0 3 2 28
 11‐15 0 5 0 3 0 1 0 0 1 0 0 1 3 14
 16‐20 1 1 0 2 0 0 0 0 0 0 0 0 0 4
   21+ 0 0 1 0 0 0 0 0 0 0 1 0 4 6
Annulled 0 0 0 2 0 0 0 0 0 0 0 0 0 2

Sub‐Total 1 17 1 12 0 3 3 0 3 0 1 4 9 54

Sunday‐Holiday
  6‐10 0 10 0 3 0 0 6 0 1 0 1 3 0 24
 11‐15 0 3 0 0 0 2 3 0 0 0 0 2 1 11
 16‐20 0 1 0 0 0 0 2 0 0 0 1 1 2 7
   21+ 1 2 0 0 0 2 6 0 1 0 1 2 0 15
Annulled 1 0 0 0 0 0 0 0 0 0 0 1 0 2

Sub‐Total 2 16 0 3 0 4 17 0 2 0 3 9 3 59

May 2023 Total
  6‐10 29 69 5 34 8 68 35 15 44 20 36 33 46 442
 11‐15 15 24 2 10 1 42 15 4 13 9 15 26 21 197
 16‐20 6 13 3 4 2 24 11 5 3 3 9 5 13 101
   21+ 8 19 7 3 2 37 26 9 10 8 16 26 24 195
Annulled 4 1 0 2 0 10 10 3 5 1 0 7 13 56

TOTAL 62 126 17 53 13 181 97 36 75 41 76 97 117 991

2023 Year‐to‐Date
  6‐10 143 185 39 87 25 261 169 70 203 93 76 140 153 1,644
 11‐15 81 56 6 30 7 114 59 21 68 32 47 97 94 712
 16‐20 39 33 6 11 10 51 19 10 23 17 28 61 50 358
   21+ 87 55 19 35 5 79 56 23 59 23 99 174 148 862
Annulled 52 8 0 16 0 18 14 6 18 10 35 33 39 249

TOTAL 402 337 70 179 47 523 317 130 371 175 285 505 484 3,825

Share of Delays by Duration

Minutes BNSF ME‐ML ME‐BI ME‐SC HC MD‐N MD‐W NCS RI SWS UP‐N UP‐NW UP‐W System

May 2023 Total
  6‐10 46.8% 54.8% 29.4% 64.2% 61.5% 37.6% 36.1% 41.7% 58.7% 48.8% 47.4% 34.0% 39.3% 44.6%
 11‐15 24.2% 19.0% 11.8% 18.9% 7.7% 23.2% 15.5% 11.1% 17.3% 22.0% 19.7% 26.8% 17.9% 19.9%
 16‐20 9.7% 10.3% 17.6% 7.5% 15.4% 13.3% 11.3% 13.9% 4.0% 7.3% 11.8% 5.2% 11.1% 10.2%
   21+ 12.9% 15.1% 41.2% 5.7% 15.4% 20.4% 26.8% 25.0% 13.3% 19.5% 21.1% 26.8% 20.5% 19.7%
Annulled 6.5% 0.8% 0.0% 3.8% 0.0% 5.5% 10.3% 8.3% 6.7% 2.4% 0.0% 7.2% 11.1% 5.7%

TOTAL 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0%

2023 Year‐to‐Date Delays By Duration
  6‐10 35.6% 54.9% 55.7% 48.6% 53.2% 49.9% 53.3% 53.8% 54.7% 53.1% 26.7% 27.7% 31.6% 43.0%
 11‐15 20.1% 16.6% 8.6% 16.8% 14.9% 21.8% 18.6% 16.2% 18.3% 18.3% 16.5% 19.2% 19.4% 18.6%
 16‐20 9.7% 9.8% 8.6% 6.1% 21.3% 9.8% 6.0% 7.7% 6.2% 9.7% 9.8% 12.1% 10.3% 9.4%
   21+ 21.6% 16.3% 27.1% 19.6% 10.6% 15.1% 17.7% 17.7% 15.9% 13.1% 34.7% 34.5% 30.6% 22.5%
Annulled 12.9% 2.4% 0.0% 8.9% 0.0% 3.4% 4.4% 4.6% 4.9% 5.7% 12.3% 6.5% 8.1% 6.5%

TOTAL 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0%
*Includes peak direction trains operating during weekday peak periods.   **Includes all other weekday trains.
Data for most recent month is final (06/21/2023) version from TOPS.
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